

**RICHLAND COUNTY, SOUTH CAROLINA
TASK ORDER No. 7-2016-RichlandCo**

**CHANGE ORDER
AUTHORIZATION No. 12
Effective date: March 13, 2021**

In accordance with **TASK ORDER No. 7-2016-RichlandCo** dated June 27, 2016 between **Richland County, South Carolina** (County) and **Tetra Tech, Inc.** (Tetra Tech), County hereby authorizes the following **Scope of Services** to be performed for the **Period of Performance** and **Estimated Project Cost** as set forth herein:

PROJECT: Community Development Block Grant Disaster Recovery (CDBG-DR) Planning and Implementation Services -- October/2015 Severe Storm and Flooding

The Task Order is amended as follows:

SCOPE OF SERVICES:

Delete: The County and Tetra Tech agree that Tetra Tech will provide services described in the scope of work attached hereto as **Exhibit A11**.

Add: The County and Tetra Tech agree that Tetra Tech will provide services described in the scope of work attached hereto as **Exhibit A12**.

PROJECT SCHEDULE/TIMELINE:

The new Period of Performance will end on September 30, 2021. The project work schedule will be reviewed during the last 30 days of the Period of Performance to determine if a work extension is required for one or more of the positions budgeted for in this task order.


ESTIMATED COST (not to exceed):

The increase to the budget for this change order is \$945,621.00. The project not-to-exceed amount will increase from \$5,021,772.00 to \$5,967,393.00.

All other terms of **TASK ORDER No. 7-2016-RichlandCo** shall continue in full force and effect unless further amended by the Parties.

APPROVED BY:

Tetra Tech, Inc.

Signature: 
Name: Jonathan Burgiel
Title: Business Unit President
Date: March 16, 2021

Richland County, South Carolina


Signature: 
Name: Leonardo Brown
Title: County Administrator
Date: 03/19/2021

EXHIBIT A12

Richland County, South Carolina CDBG-DR Planning and Implementation Services TWELTH Change Order Request

February 12, 2021

BACKGROUND AND PURPOSE

The flooding event that impacted the State of South Carolina from Oct 1 thru 5, 2015 was unprecedented in nature, destroying significant infrastructure throughout the State. Richland County was one of the most impacted areas, with many residents' homes flooded and hundreds of roads made impassable. As a result of the storm, many homeowners, many with low to moderate income, experienced significant losses not fully covered by insurance or FEMA Individual Assistance.

As a result of the disaster, Richland County was provided a direct allocation of \$23.5 million in U.S. Department of Housing and Urban Development (HUD) CDBG-DR funds to assist the County with the unmet needs of its citizens from the storm. The County has developed and had HUD approve an Action Plan and must implement the plan to manage these funds meticulously and comply with all HUD regulations.

Richland County (the "County") approved **Task Order No. 7-2016-RichlandCo** for Tetra Tech, Inc. (Tetra Tech) to provide experienced staff to help develop the processes for administering the CDBG-DR funds and implement the resulting housing programs thru June 26, 2017. This Task Order No. 7 was subsequently modified without an increase in budget (**Task Order No. 7-2016-RichlandCo Change Order #1**) to include certain Tetra Tech staff to the task order to handle tasks associated with applicant intake, processing, funding approval, and field work management.

The County approved a second change order (**Task Order No. 7-2016-RichlandCo Change Order #2**) to authorize Tetra Tech to provide a full complement of staff to plan and implement the County's CDBG-DR program thru June 15, 2017 without changing the original task order budget (attached hereto as Attachment B).

The County subsequently approved a third change order to the scope and budget (**Task Order No. 7-2016-RichlandCo – Change Order #3**) to authorize Tetra Tech to provide CDBG-DR staffing thru February 28, 2019 during which time it was anticipated the majority of the CDBG-DR funds would have been expended. This third change order covered work beginning June 27, 2016 and continuing through February 28, 2019. The third change order increased the amount of the not to exceed cost for Tetra Tech's services from \$996,843 to \$2,968,564.

In February, 2017, Richland County formally sought additional CDBG-DR funding from HUD. As a result, HUD awarded Richland County an additional \$7.25 million in HUD CDBG-DR funds to further assist the County with unmet needs of its citizens from the storm. As a result of this additional funding, the County has requested Tetra Tech to submit a fourth change order to extend the period of performance through December 31, 2019 in order to administer the additional HUD funding. (**Task Order No. 7-2016-RichlandCo – Change Order #4**). This additional change order covers the increased project costs with repairing an increased number of single-family homes and/or replacing mobile home units from an originally estimated 178 units to up to 200 units. This fourth change order covers work beginning June 27, 2016 and continuing through December 31, 2019. It is anticipated that any remaining work beyond December 31, 2019 would be transitioned to County staff for project wrap-up and closeout. This fourth change order will also increase the amount of the not to exceed cost for Tetra Tech's services from \$2,968,564 to \$4,268,564.

On June 31, 2018, the task order that was paying for the Project Manager's travel expenses ends. Prior to June 13, 2018, the Project Manager's time was split amongst several other Richland County task orders. Starting July 1, 2018, the Project Manager will focus his time on **Task Order No. 7-2016-RichlandCo. Change Order #5** increased the amount of the not to exceed cost for Tetra Tech's services from \$4,268,564 to \$4,365,059 to cover the Project Manager's travel expenses under **Task Order No. 7-2016-RichlandCo**.

In March, 2019, Richland County made a decision to implement control and oversight changes to the CDBG-DR program. At the time, the cost to this change had not been determined. This change order reflects the cost of the changes found in **Change Order #6** and the increased period of performance in Change Order #7.

In March, 2020, Richland County as well as the entire country was impacted by COVID19. The impact to the project was primarily a delay in construction. Therefore, Richland County requests that Tetra Tech extend its project management services until October 2, 2020. This change order reflects the cost of the changes found in **Change Order #7** and the increased period of performance in Change Order #8.

In September, 2020, the decreased activity as a result of COVID-19 resulted in significant project savings. Also, the County shifted an additional \$1,050,000 of funds into the SFHRP resulting in a need to extend Tetra Tech's period of performance until December 31, 2020. This no-cost change order reflects those changes.

In December, 2020, Richland County requested an extension of the period of performance to February 5, 2021 for Tetra Tech to manage the \$1,050,000 in additional funds into the SFHRP.

In January, 2021, Richland County requested an extension of the period of performance to March 12, 2021 for Tetra Tech to continue managing the \$1,050,000 in additional funds for the SFHRP.

In February, 2021, Richland County requested an extension of the period of performance to September 30, 2021 for Tetra Tech to finish managing the \$1,050,000 and close out the SFHRP program.

SCOPE OF WORK

The County has requested that the following technical staff/services be provided by Tetra Tech:

- 1 CDBG-DR Project Manager
- 1 Case Worker Outreach/Intake and Application Review Specialist
- Lead-Based Paint Inspectors
- 2 Inspector/Cost Estimators
- Additional support as required

The staff shown for the positions listed will be phased in when required by the project and phased out when no longer required. Project responsibilities for each position to be performed by Tetra Tech (Attachment A) along with the level of effort in hours during this task order are provided in the exhibits below.

PROJECT SCHEDULE/TIMELINE

Tetra Tech will work with the County to determine if the delivery schedule below is appropriate given the County's priorities and operational considerations. The Change Order #12 scope of work is based on a 63-month timeframe beginning June 27, 2016 and extending to September 30, 2021 (the "Period of Performance"). The project work schedule will be reviewed during the last 30 days of the Period of Performance to determine if a work extension is required for one or more of the positions budgeted for in this task order.

PROJECT COST PROPOSAL

The proposed Change Order #12 budget of \$5,967,393.00 is based on Tetra Tech's current understanding of the project requirements and best estimate of the level of effort required for each position to perform the basic services over the 63-month Period of Performance and may be subject to change upon mutual agreement between Richland County and Tetra Tech.

The fee for the services will be based on a combination of Tetra Tech staff time and materials. The time and materials costs will be charged based on the actual hours of services furnished multiplied by Tetra Tech's hourly rate along with direct project related expenses reimbursed to Tetra Tech in accordance with the Professional Services Agreement procured under the Richland County RFP No. RC-651-P-2016.

**Exhibit 1: Cost Breakdown by Staff Position
For Period of Performance of
March 13, 2021 through September 30, 2021
(Includes labor, materials, and travel expenses)**

Position	Estimated # of Staff	Estimated Hours	Estimated Cost
CDBG-DR Program Manager	1	2088	\$281,880
CDBG-DR Compliance Manager/ Case Workers Outreach/Intake	1	2088	\$177,480
Inspectors/Cost Estimators	2	4176	\$480,240
Principal in Charge		0	\$0
Electronic Records/IT Specialist		0	\$0
Other Support ²		45	\$3,240
Other Project Related Expenses Support ³			\$2,781
Estimated Total:		8,397	\$945,621.00

PROJECT ASSUMPTIONS AND CONSTRAINTS

This project is based on the following key assumptions and constraints. Deviations that arise during the proposed project will be managed through a standard change control process.

- **Budget and Staffing Level Assumptions.** The proposed staffing levels and hours for each position are based on our best estimates assuming a mix of programs utilizing the \$30.77 million in CDBG-DR monies allocated by HUD to Richland County. For the purposes of this scope and budget it is assumed that Tetra Tech will assist with the implementation of approximately \$18 million of housing rehabilitation projects. To the extent the mix of programs funded deviates from the estimates provided above, the anticipated level of effort outlined herein is subject to change.
- **Project Sponsor.** County will assign a primary point of contact to serve as project sponsor to address administrative and functional issues.
- **County Oversight:** Tetra Tech is not responsible for selecting the general contractors doing the MHU replacements, SFR repairs, or rebuilds and therefore, cannot be liable for the performance of these contractors selected by and reporting to the County. Furthermore, since prior to this change order, Tetra Tech was not responsible for implementing the SFHRP program except for the scope of work outlined in the Task Order #7 as modified by the previous five change orders, Tetra Tech shall not be held responsible for any issues the program or County has as a result of decisions or actions by the County or other general contractors employed by the County in overseeing and running the overall SFHRP. From the time this change order goes into effect, Tetra Tech will become the implementing contractor responsible for implementing County policies and procedures as included in the County's Action Plan and the County's SFHRP Guidebook. Tetra Tech will not be responsible for developing policies and procedures, nor held liable for the County's policies and procedures contained in the County's Action Plan or the SFHRP Guidebook. Tetra Tech will be responsible to take the County's policy, guidance and direction from the County's SFHRP Oversight Committee as articulated in the County's Action Plan and SFHRP Guidebook. Tetra Tech will advise the Oversight Committee as to changes in

² Includes lead inspectors, environmental reviews, lab work, tech support, back office support, and SMEs.

³ Includes travel and other direct costs.

policies and procedures to be included or changed in the County's Action Plan and/or SFHRP Guidebook. Tetra Tech will keep the Oversight Committee informed of the performance of the program and any issues that may arise from the performance of the County's other contractors.

- **Access to Materials.** Documentation pertinent to the execution of this project should be made available to Tetra Tech for review in electronic format within five business days of the request from Tetra Tech.
- **Payment for Incomplete Projects:** Tetra Tech will be compensated for work completed on a property even if the property owner decides to withdraw their application or the property is deemed ineligible to include, but not limited to, time spent on such properties for URA assistance, case management by Tetra Tech staff, inspections and cost estimation.
- **Lead-based Paint Clearance Tests:** Currently, the properties identified for repair have been tested for lead-based paint. Only twenty of these units tested positive for lead-based paint. This budget assumes that Tetra Tech will conduct twenty clearance tests. Tetra Tech reserves the right to request an adjustment to the budget for costs associated with any additional lead-based paint tests or clearance tests or if the County's contractors fail to pass the clearance test.
- **Inspection Cost Estimate:** Currently, we are estimating 6 rehabs remaining to be completed in the period of performance. If additional properties above the 6 rehabs require repair cost estimates, Tetra Tech reserves the right to request an adjustment to the budget for costs associated with developing cost estimates for such additional properties. Tetra Tech will use Xactimate for developing estimate scopes of work and cost estimates.
- **Access to Key Personnel.** Availability of County key personnel is critical to obtaining the information required for the overall success of this project. Information presented by key personnel will be accepted as factual and no confirmation will be made.
- **Work Location/Meeting Space.** Tetra Tech will perform work on-site at Richland County offices or participate via conference call during the performance period. The work location of each individual assigned to the project by Tetra Tech will be mutually agreed to by the County and Tetra Tech. It is envisioned that case management staff; cost estimators and inspectors will be located on site in Richland County. It is anticipated that the Project Manager will work on site.
- **Period of Performance.** To the extent the Period of Performance is required to be extended due to reasons beyond the Tetra Tech Team's control; such unforeseen circumstances may result in an increase in the project timeline and budget.
- **Payment Plan.** The County will be invoiced monthly for labor expended and expenses incurred. Invoice payment terms are net 30 days.

Attachment A
Position: CDBG-DR Project Manager
Position Description

This Tetra Tech position will report directly to the County's Oversight Committee or their designated representative and will manage the day to day activities and the staff of the County's CDBG-DR SFHRP Programs.

Description of role and responsibilities – More specifically, the position will provide technical guidance, strategic direction and management assistance to the County's Oversight Committee for the development and implementation of the County's SFHRP by providing the following specific services in accordance with The County's Action Plan and SFHRP Guidebook:

- Develop all forms for tracking each step of the process for the implementation program;
- Manage the development of the data and information management procedures;
- Manage the development of the administrative procedures;
- Manage the development of internal compliance reports and monitoring process for quality control;
- Manage the process to design and ensure accurate project work records are maintained and accessible to meet Grantee/Sub-Grantee needs and auditory requirements;
- Manage the required Environmental Reviews of Record and Historic Preservation reviews for projects;
- Develop processes and implementation plans that meet HUD requirements for the Uniform Relocation Act requirements;
- Manage the development of the Duplication of Benefits review.
- Manage the process for damage assessments and development of project cost estimates and the scopes of work for the projects;
- Manage the construction process to ensure that work is being completed which would include the inspectors;
- Assist with the coordination between the County's Oversight Committee and the County's Legal Department to develop the project agreements between the County and the contractors;
- Develop and deliver, along with the County Oversight Committee, training of internal County staff on the implementation of the SFHRP.
- Develop and deliver training programs on the County's SFHRP for the construction contractors;
- Communication with senior leadership and elected officials with the coordination and direction of the County's Oversight Committee and/or the County Administrator;
- Attend client's internal staff meetings at the request of the Oversight Committee designee;
- Attend meetings and conference calls with US HUD with the Oversight Committee designee;
- Travel throughout the County and visit sites of proposed projects and projects;
- Assist with the preparation of materials for and attend public meetings, meetings with key stakeholder groups and residents, and meetings with property owners and businesses along with the Oversight Committee and other representatives of the County;
- Attend the County's Blue-Ribbon Advisory Committee along with the Oversight Committee designee and representatives from the County;
- Attend the County's Work Group meetings along with the Oversight Committee designee and representatives from the County;
- Attend other meetings as assigned with the Oversight Committee and representatives from the County;
- Interface with County Departments along with the Oversight Committee or their designee;
- Work with the County staff and other Tetra Tech staff to identify opportunities to use and leverage the CDBG-DR funding with other Federal and State awarded funding for disaster recovery including HMGP, Flood Mitigation Assistance, FEMA 404 and 406 funding;
- Coordinate with the internal staff to conduct required inspections of projects for compliance with CDBG-DR program requirements;
- Coordinate with the County's staff to conduct required inspections of projects for compliance with the applicable County's codes, rules and regulations;
- Coordinate with the internal staff to assign the required Environmental Reviews of Record and Historic Preservation reviews for projects;

- Coordinate with the internal staff to assign and review the damage assessments, project cost estimates and the scopes of work for the projects;
- Coordinate with the internal SFHRP Inspectors/Cost Estimators to assign inspectors to inspect the construction work that is being completed, (including the County's Building Department and Floodplain Manager for relevant inspections);
- Manage the interface with the selected contractor for the work to monitor the completion of the work in compliance with the County's policies and procedures contained in the SFHRP Guidebook;
- Review and provide recommendation for invoices submitted to the County;
- Attend meetings with the State of South Carolina along with the Oversight Committee and/or appropriate representatives from the County; and
- Interface with the general public.

The position will report to the County Administrative Building and Oversight Committee designee each week for the entire period of performance.

Assumption: It is assumed that the County's Oversight Committee or the County's responsible representative will be responsible for making all binding and legal decisions related to the CDBG-DR program. This includes signing and approving decisions of award, contracts, invoices and requisitions for payment of CDBG-DR funding. It also includes the hiring, termination and discipline of County employees and contractors other than the Tetra Tech staff assigned to this project. This position will not provide legal services to the County.

Position: CDBG-DR Inspector/Cost Estimator
Position Description

This Tetra Tech position will report directly to the CDBG-DR Construction Manager and will assist the Construction Manager with management of the day to day construction management activities of the County's CDBG-DR SFHRP Programs.

Description of role and responsibilities – More specifically, the position will provide construction management, technical guidance, and management assistance to the CDBG-DR Construction Manager for the development and implementation of the County's SFHRP by providing the following specific services in accordance with The County's Action Plan and SFHRP Guidebook:

- Ensure accurate project work records are maintained and accessible to meet Grantee/Sub-Grantee needs and auditory requirements;
- Manage the required Environmental Reviews of Record and Historic Preservation reviews for projects; Develop processes and implementation plans that meet HUD requirements for Davis Bacon, The Uniform Relocation Act requirements;
- Manage the process for damage assessments and development of project cost estimates and the scopes of work for the projects;
- Manage the solicitation process of the contractors for the work associated with the SFHRP programs and projects;
- Manage the construction process to ensure that work is being completed which would include the inspectors;
- Coordinate between the SFHRP Project Manager and the County's Legal Department to develop the project agreements between the County and the contractors;
- Develop and deliver, along with the SFHRP Project Manager training of internal County staff on the implementation of the CDBG-DR program.
- Develop and deliver training programs on the County's CDBG-DR program for the construction contractors;
- Assist with the preparation of materials for public meetings, meetings with key stakeholder groups and residents, and meetings with property owners and businesses;
- Interface with County Departments along with the SFHRP Project Manager;
- Work with the County staff and other Tetra Tech staff to identify opportunities to utilize and leverage the CDBG-DR funding with other Federal and State awarded funding for disaster recovery including HMGP, Flood Mitigation Assistance, FEMA 404 and 406 funding.

Assumption: It is assumed that the County's Oversight Committee or the County's responsible representative will be responsible for making all binding and legal decisions related to the CDBG-DR program. This includes signing and approving decisions of award, contracts, invoices and requisitions for payment of CDBG-DR funding. It also includes the hiring, termination and discipline of county employees and contractors other than the Tetra Tech staff assigned to this project. This position will not provide legal services to the County.

Position: CDBG-DR Case Manager
Position Description

These Tetra Tech management positions will report directly to Tetra Tech's SFHRP Project Manager. This position will provide case management services related to the County's SFHRP programs.

Description of role and responsibilities – More specifically, this position will provide technical guidance, strategic direction and management services during the implementation of the County's SFHRP. The roles and responsibilities are as follows:

- Manage the implementation of the SFHRP developed in the Action Plan and in accordance with the SFHRP Guidebook;
- Provide expert technical assistance to the County and the applicants on SFHRP applicant requirements and regulations;
- Meet with the residents, citizens and property owners interested in SFHRP assistance;
- Meet with prospective applicants to describe the SFHRP, review applicable required materials and provide technical assistance on the application;
- Review submitted applications for compliance with the program guidelines and policies;
- Review and evaluate applications for compliance with all the County's SFHRP policies, procedures and guidelines in accordance with the County's Action Plan and SFHRP Guidebook and provide recommendations for decisions;
- Coordinate with the internal staff to conduct site inspections of proposed projects and the development of the damage assessment, cost estimate and definition of the scope of work for the application;
- Conduct eligibility calculations;
- Coordinate with the internal staff to conduct required inspections of projects for compliance with SFHRP program requirements in accordance with the County's Action Plan and SFHRP Guidebook;
- Coordinate with the County's staff to conduct required inspections of projects for compliance with the applicable County's codes, rules and regulations;
- Meet with applicants to advise them regarding the award and the time schedule for the completion of the project;
- Prepare documents for the Pre-Construction and Closing meetings;
- Coordinate and schedule Pre-Construction and Closing Meetings as required;
- Manage the data and information for the assigned applications and cases per the required policies and procedures to ensure accurate project work records are maintained and accessible to meet Grantee/Sub-Grantee needs and auditory requirements;
- Coordinate with the internal staff to assign the required Environmental Reviews of Record and Historic Preservation reviews for projects;
- Coordinate with the internal staff to assign and review the damage assessments, project cost estimates and the scopes of work for the projects;
- If required; coordinate with the internal staff to conduct required title searches and appraisals;
- Evaluate issues and work with the Assistant SFHRP Project Manager to developed proposed solutions;
- Prepare a written recommendation on the received applications;
- Review and provide recommendation for invoices submitted to the County;
- Attend required training programs on the County's SFHRP program offered by the County;
- Communication with senior leadership staff from clients;
- Attend client's internal staff meetings at the request of Tetra Tech's SFHRP Project Manager;
- Travel throughout the County and visit sites of proposed projects;

- Assist with the preparation of materials for public meetings, meetings with key stakeholder groups and residents, and meetings with property owners and businesses;
- Assist with the preparation of the internal compliance reports and monitoring process for quality control;
- Attend other meetings as assigned;
- Interface with County Departments;
- Work with the County staff and other Tetra Tech staff to identify opportunities to utilize and leverage the CDBG-DR funding with other Federal and State awarded funding for disaster recovery including HMGP, Flood Mitigation Assistance, FEMA 404 and 406 funding; and
- Prepare applicable written correspondence to applicants for the County's Oversight Committee approval and signature.

This position will report to the County Administrative Building daily. They will be managed by the Tetra Tech's SFHRP Project Manager an average of 40 hours per week.

Assumption: It is assumed that the County's Oversight Committee or the County's responsible representative will be responsible for making all binding and legal decisions related to the CDBG-DR program. This includes signing and approving decisions of award, contracts, invoices and requisitions for payment of CDBG-DR funding. It also includes the hiring, termination and discipline of county employees and contractors other than the Tetra Tech staff assigned to this project. This position will not provide legal services to the County.