Grantee: Richland County, SC

Grant: B-16-UH-45-0002
July 1, 2026 thru September 30, 2026 Performance

Grant Number: Obligation Date: Award Date:
B-16-UH-45-0002

Grantee Name: Contract End Date: Review by HUD:

Richland County, SC 11/16/2026 Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$30,770,000.00 Active Adrienne Jackson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$30,770,000.00

Total Budget:
$30,770,000.00

Disasters:

Declaration Number
FEMA-4241-SC

Narratives
Disaster Damage:

$30 million in CDBG-DR Funding has been awarded to Richland County, South Carolina to “...help to meet remaining unmet
housing, economic development, and infrastructure needs that resulted from thousands of homes and small businesses
being damaged or destroyed” On September 27, 2015, Hurricane Joaquin (Joaquin) developed over the Atlantic Ocean and
strengthened into a Category 4 hurricane over the following several days. One of the largest storms to ever strike South
Carolina, Joaquin brought historical rainfall and freshwater flooding throughout Richland County before dissipating on
October 7, 2015. Unprecedented rainfall and the resulting 1,000 year flood event created major public safety threats and
wrought considerable damage throughout the County including the destruction of homes, businesses, infrastructure, public
facilities, and the impairment of the local and regional economy. On October 5, 2015, in response to these impacts, the
President issued a major disaster declaration under the authority of the Robert T. Stafford Disaster Relief and Emergency
Assistance Act, 42 United States Code (U.S.C.) 5121 et seq. (the “Stafford Act”). In the wake of this historical flood event,
Richland County immediately began the long and arduous process of rebuilding. Over the weeks and months that followed,
Richland County departments, with support from numerous organizations and volunteers, undertook a series of critical
emergency response and recovery efforts. Vast quantities of debris were removed from roads, streams, and property
throughout the County while essential infrastructure including roads, utilities, and municipal facilities were repaired.
Concurrently, public health and safety issues were identified and addressed including emergency sheltering, temporary
housing, medical attention, provision of household necessities, drinking water protection, housing repairs, and counselling
among many others. Despite these efforts, the road to full recovery is long and many of the storm’s impacts remain
unaddressed throughout the County. In response to the magnitude of remaining recovery needs, The U.S. Department of
Housing and Urban Development (HUD) has allocated a total of $30.7 million to Richland County. These resources provide a
critically important opportunity to continue recovery efforts in Richland County, and are intended to “...help to meet
remaining unmet housing, economic development, and infrastructure needs that resulted from thousands of homes and
small businesses being damaged or destroyed.” Richland County, South Carolina has prepared this Action Plan as required
by HUD to guide the expenditure of $23,516,000 in CDBG-DR funding to assist the most impacted and distressed areas
resulting from the presidentially declared flooding disaster of October 2015. This Action Plan assesses remaining unmet
housing, infrastructure, and economic needs, and presents a series of programs and projects to maximize the recovery and
resilience potential of this important resource.

The CDBG-DRrogram is considered a “gap” funding source and is intended to assist with recovery needs not covered by
other public and private fundingsources. While recovery efforts have continued without interruption since October, many
impacts remain unaddressed due to several primary factors including: the profound extent and diversity of the damages to
housing, infrastructure, and the economy; the unique conditions and vulnerabilities of Richland County’s residents and
businesses; and the limitations of available funding assistance. This unmet need assessment provides essential information
to better understand the most impacted area

Recovery Needs:

Through the review of best available data and information, Richland County identified a total of $251,934,883.81 in unmet
recovery needs. Of these needs, housing assistance was identified as the largest area of unmet need followed by
infrastructure, and then economic development. It is critical to understand that these figures should only be considered as
initial estimates based on the available information at the time this plan was developed. Many impacts are very difficult or
impossible to quantify and others cannot be identified at this time due to missing data. As such, the figures presented in this
section are to be considered only as preliminary estimates and not as definitive facts regarding the true unmet needs in the
County.

Table 1 provides a summary of estimated unmet needs in Richland County across the core areas of housing, infrastructure,
and economic development.
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* Housing Unmet Need:$194,111,866.94
¢ |Infrastructure Unmet Need:$46,132,611.50
* Economic Development Unmet Need: $11,690,405.37
¢ Total Unmet Need: $251,934,883.81
Recovery Goals

The community’s overarching hazard mitigation goals provide the foundation for identifying and implementing appropriate
recovery programs. The series of goals presented in this Action Plan have been developed to reflect community values,
existing conditions, identified damages, and vulnerabilities. Richland County established the following goals to guide

development of the CDBG-DR Action Plan:

* Goal: Address the unique recovery needs and challenges of all residents of Richland County so that no one “falls

through the cracks.”
* Goal: Provide safe housing for all residents.

¢ Goal: Achieve a comprehensive understanding of the root causes of flooding in Richland County.
¢ Goal: Position the County to better prepare for, respond to, and minimize impacts of future flood events.

* Goal: Ensure continuity of operations and the provision of essential services before, during, and after a disaster or

hazardous event.

* Goal: Provide tailored solutions that are most appropriate for urban, rural, and all areas of the County.
Goal: Achieve post-flood economic revitalization and long-term economic health.
Goal: Address restoration of critical infrastructure. This includes schools but is not limited to schools.
Goal: Ensure the Action Plan goals are consistent with other adopted planning documents.

Goal: Provide accountability through financial oversight.

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
HUD Identified Most Impacted and Distressed

Other Funds
Match Funds
Non-Match Funds
Funds Expended

Overall
Richland County

Progress Toward Required Numeric Targets

Requirement Target
Overall Benefit Percentage 70.00%
Minimum Non Federal Match $.00

Overall Benefit Amount $18,012,610.00
$4,615,500.00
$6,154,000.00
$1,538,500.00

$30,770,000.00

Limit on Public Services
Limit on Admin/Planning
Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

Updated the expenditure reporting from 2026 summer reconciliation

This Report Period

To Date

$0.00 $30,706,282.50
$0.00 $30,706,282.50
$0.00 $29,546,800.36
$0.00 $27,867,475.17
$0.00 $27,867,475.17
$0.00 $0.00
$0.00 $0.00

$3,434,161.06
$3,434,161.06

$27,867,475.17
$27,867,475.17

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Period To Date

$ 3,434,161.06

$27,867,475.17

Projected Actual
93.11% 86.74%

$.00 $.00
$23,900,645.13 $22,320,188.87
$.00 $.00
$5,037,700.00 $5,003,955.22

$1,537,700.00
$30,706,282.50

$1,537,700.00
$27,867,475.17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary
Project #, Project Title

9999, Restricted Balance

Admin, Administration

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary)
RC1000, Housing

RC2000, Infrastructure

RC3000, Economic Development

RC4000, Recovery and Resiliency Planning
Activities

Project #/ Admin / Administration

This Report

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$1,537,700.00
$0.00
$21,782,300.00
$2,936,282.50
$950,000.00
$3,500,000.00

Program Funds
Drawdown

$0.00
$1,537,700.00
$0.00
$20,867,208.03
$1,452,980.84
$543,331.08
$3,466,255.22

i
Il
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Grantee Activity Number: RC9001
Activity Title: Administration

Activity Type:
Administration

Project Number:
Admin

Projected Start Date:
11/18/2016

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Richland County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

11/16/2026

Completed Activity Actual End Date:

Responsible Organization:
Richland County

Jul 1 thru Sep 30, 2026 To Date
$0.00 $1,537,700.00
$0.00 $1,537,700.00
$0.00 $1,537,700.00
$0.00 $1,537,700.00
$0.00 $1,537,700.00
$0.00 $0.00

$0.00 $0.00
$429,726.78 $1,537,700.00
$429,726.78 $1,537,700.00
$429,726.78 $1,537,700.00

Administrative activities will include costs incurred for the general management, oversight, coordination of grant

administration, and non-planning related pre-award activities.

Location Description:

Administrative activities will mostly take place at the Richland County offices in Columbia, SC.

Activity Progress Narrative:

Figures from the 2026 Summer reconciliation to match the financials

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Project #/ RC1000 / Housing
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Grantee Activity Number: 1001
Activity Title: SF Housing Rehab LMI

Activity Type:

Rehabilitation/reconstruction of residential structures
Project Number:

RC1000

Projected Start Date:

01/03/2018

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Richland County

Most Impacted and Distressed Expended

Activity Status:

Under Way

Project Title:

Housing

Projected End Date:

09/30/2021

Completed Activity Actual End Date:

Responsible Organization:
Richland County

Jul 1 thru Sep 30, 2026 To Date

$0.00 $18,947,300.00
$0.00 $18,947,300.00
$0.00 $18,947,300.00
$0.00 $18,636,290.09
$0.00 $18,636,290.09
$0.00 $0.00

$0.00 $0.00

$1,972,213.94
$1,972,213.94

$1,972,213.94

$18,636,290.09
$18,636,290.09

$18,636,290.09

Activity Description:

The Single Family Homeowner Rehabilitation Program (SFHRP) will provide housing assistance to homeowners who were
impacted by the severe storms and flooding that occurred in October 2015. This program will focus on repair or rehabilitation of
single family housing units in the disaster-impacted areas to applicable construction codes and standards. This program may
also include replacing an existing substandard manufactured housing unit (MHU) with a new or standard MHU. In some cases,
rehabilitation of a unit may require reconstruction of the unit due to the extent of damage, cost reasonableness or safety issues.
Reconstruction will occuronthe samelotinsubstantially thesamefootprintandmanner. The number of units on the lot of a re-built
unit may not increase and the total square footageoftheoriginal,principal
residencestructuretobereconstructedmaynotbesubstantially exceeded;however, the number of rooms ina unitmay be increased
or decreased. Rehabilitation may be offered to applicants based on the extent of damage to the home. Replacement of MHUs
will be limited to situations where local zoning/building permits or federal requirements such as environmental regulations will
allow replacement of the original, storm-damaged home. Understanding that it may be necessary for applicants to remove
themselves and their belongings from their homes during the period of repair,rehabilitation or reconstruction,Richland
CountyCommunity Planning and Development will consider relocation assistance on a case-by-case basis.

This Program does not pay for like for like replacement. The Program will offer standard, basic amenities to make a home
decent, safe and sanitary and all improvements will be assessed for compliance with HUD Section 8 Existing Housing Quality
Standards, and local building codes. Luxury items, including but not limited to, granite (or other high-end) countertops, high-end
appliances, stone flooring, garage door openers, security systems, swimming pools, fences, and television satellite dishes are
not eligible under the SFHRP.
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Where replacement of a MHUor stick built homeis indicated, a standard floor plan option will be offered. If a replacement home
is provided, the original MHUor stick built homemust be demolished and removed from the site prior to the replacement of that
structure.”

Additional improvement parameters include:

» Lead-based paint mitigation or stabilization, as needed.

* Mold remediation, as needed.

 Accessibility features for documented special needs.

» Standard appliances limited to refrigerator, stove/oven, but will only be considered when repair would not be cost effective.

» Ventilation and energy efficiency items such as ceiling fans, window screens, and screen doors may be replaced if damage
is reasonably attributable to storm damage.

 Elevation above the base flood elevation level where the rehabilitation will constitute a substantial improvement in a
Special Flood Hazard Area (SFHA).

« All electrical components must be inspected including service, meter, wiring, and fixtures even if no electrical work is being
specified. Unsafe components must be replaced. All exposed wiring, switches, and light bulbs in living areas must be encased.

 All homes must be equipped with a smoke detectorand carbon monoxide detector, if necessary,installed in conformity with
code requirements.

» Rehabilitated homes inhabited by special needs or elderly (age 62 or older) persons must be analyzed as to the special
physical needs of such persons. Improvements such as widened doorways, ramps, level entry and doorways, and grab bars in
bath areas may be installed, if appropriateand if the homeowner agrees to theappropriateand if the homeowner agrees to the
improvements. Hearing and sight impaired adaptations should also be considered. All special needs requirements must be
documented prior to approval.

» Applicants whose MHU may be replaced can request to place the new MHU on another property they currently own, which
is located in Richland County outside of the City of Columbia, if the other property meets all zoning requirements for a MHU and
is also not located in a FEMA SFHA. This request must be approved by the County.

The County gathered enough applicants who were LMI qualified to justify utilizing all of the activity funds to meet the LMI
National Objective. The Housing Rehab activity with the Urgent Need National Objective was therefore combined into this
activity.

Location Description:

All projects will take place in Richland County outside of the city limits of Columbia, South Carolina.

Activity Progress Narrative:

Adjusted expenditure entries based on Summer 2026 reconciliation to match financials.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 183/200
# of Singlefamily Units 0 183/200

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 170/100 0/100 187/200 90.91
# Owner 0 0 0 170/100 0/100 183/200 92.90

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Activity Supporting Documents: None
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Grantee Activity Number: 1002

Activity Title: Small Rental Rehab LMI

Activity Type:

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RC1000 Housing

Projected Start Date: Projected End Date:

04/01/2021 09/30/2021

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

Low/Mod Richland County

Overall Jul 1 thru Sep 30, 2026 To Date

Total Projected Budget from All Sources $0.00 $400,000.00

Total Budget $0.00 $400,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Richland County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

The Small Rental Housing Rehabilitation Program (SRRP) will provide assistance to rehabilitate rental housing impacted by the
severe storms and flooding of October 2015. This program will focus on the repair or rehabilitation of small (1-4 units) stick built
rental housing in the disaster-impacted areas to applicable construction codes and standards. Eligible activities under this
program will include rehabilitation and associated elevation (if required) and demolition. RCCD may also provide assistance for
Individual Mitigation Measures (energy efficiency and storm mitigation activities) on a case-by-case basis.

The following objectives are provided for the implementation and administration of a successful Rental Program.

The primary objective of this Program is to provide decent, safe, and sanitary housing in the storm and flooding impacted areas
through the provision of activities designed to mitigate storm damage that occurred as a result of the storms, as well as any
future disasters. A second objective is to ensure that the housing needs of low, very low and extremely low- income households
are assisted with housing.

The program is designed as a 5-year, zero interest forgivable loan program for small rental property owners serving the low to
moderate income market. One-fifth (1/5) of the loan will be forgiven each year on the contract signing anniversary as long as
the landlord owner remains in compliance with program rules. Failure to maintain compliance will result in the acceleration of
the loan and repayment of the remaining balance.

All rehabilitated rental units must be restricted during the affordability period of five years for low to moderate income (LMI)
persons. The rents, at a minimum, must comply with High HOME Investment Partnership (HOME) rents. Property owners will
ask tenants to self-certify that their annual household incomes match the rent requirements of the rental units. Owners will be
required to affirm that they have received the tenant’s income
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certification and will submit a certification report to RCCPD. This will be a required annual process for the duration of the 5-year
affordability period. Property owners will screen and select their own tenants, but must comply with requirements of the Fair
Housing Act (42 U.S.C. 3601-3620), which prohibits discrimination based on race, color, religion, sex, national origin, familial
status, and disability. Additional funds may be made available, above the base rehabilitation caps described below, to address

accessibility for disabled tenants.
Location Description:

Activity Progress Narrative:

No Activity to report as of October 2026

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: 1003
Activity Title: HMGP Residential Buyout Match LMI

Activity Type: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

RC1000 Housing

Projected Start Date: Projected End Date:

04/29/2018 09/30/2021

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Richland County

Overall Jul 1 thru Sep 30, 2026 To Date

Total Projected Budget from All Sources $0.00 $2,435,000.00

Total Budget $0.00 $2,435,000.00

Total Obligated $0.00 $2,508,896.49

Total Funds Drawdown $0.00 $2,230,917.94
Program Funds Drawdown $0.00 $2,230,917.94
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,230,917.94

Richland County $0.00 $2,230,917.94
Most Impacted and Distressed Expended $0.00 $2,230,917.94

Activity Description:

The activity will support voluntary buyout of homes located in the SFHA that were impacted by the severe storms and flooding
of October 2015. Specifically, this program will provide funding for the required 25% local share match of pending HMGP
applications.

Update: The County is moving funds from Urgent Need to LMI as we have identified additional eligible applicants under the LMI
objective.

Location Description:

Richland County, not including the city of Columbia.

Activity Progress Narrative:
No Activity to report as of October 2026

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Parcels acquired 0 55/60

# of Properties 0 55/60
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 55/60

# of Singlefamily Units 0 55/60

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/30 0/30 58/60 0.00
# of Persons 0 0 0 0/0 0/0 66/0 0.00
# Owner 0 0 0 0/30 0/30 58/60 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Amount
FEMA HMGP $9,495,480.00
Total Other Funding Sources $0.00

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: 1004
Activity Title: HMGP Residential Buyout Match UN

Activity Type: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title:

RC1000 Housing

Projected Start Date: Projected End Date:

04/29/2018 09/29/2020

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Richland County

Overall Jul 1 thru Sep 30, 2026 To Date

Total Projected Budget from All Sources $0.00 $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Richland County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

The activity will support voluntary buyout of homes located in the SFHA that were impacted by the severe storms and flooding
of October 2015. Specifically, this program will provide funding for the required 25% local share match of pending HMGP
applications.

Update: The County has not identified eligible applicants under the Urgent Need objective.
Location Description:

Richland County, not including the city of Columbia.

Activity Progress Narrative:
No Activity as of October 2026

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
FEMA HMGP

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

0/6
0/6

Amount
$3,780,000.00

$0.00

Activity Supporting Documents:

None

Project #/ RC2000 / Infrastructure
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Grantee Activity Number: 2002
Activity Title: HMGP Infrastructure Match UN

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:
RC2000

Projected Start Date:
12/01/2020

Benefit Type:

Area ( Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Richland County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Planned

Project Title:

Infrastructure

Projected End Date:

11/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Richland County

Jul 1 thru Sep 30, 2026 To Date

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$825,658.00
$825,658.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

This program will provide funding for the required 25% local share match for public infrastructure projects with pending HMGP
applications. Local match funding will be provided by CDBG-DR to support repairs and resilience upgrades to a series of
culverts, stormwater detention areas, and drainage systems. The projects include the following:

Culvert Resilience Improvements;

Piney Grove Wynn Way Detention Pond;
Brookgreen Court Detention Pond.

Location Description:

Richland County, not including the city of Columbia.

Activity Progress Narrative:
No Activity as of October 2026
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Spring Valley Little Jackson Creek Stream Mitigation, Stream Restoration Regenerative Stormwater Conveyance;
Eastover Stormwater Drainage Channel Improvement;
Lower Richland County Stormwater Drainage Channel Improvement;
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
FEMA HMGP

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount
$2,476,974.00

$0.00

Activity Supporting Documents: None
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Grantee Activity Number: 2003

Activity Title: Public Infrastructure Resilience

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:
RC2000

Projected Start Date:
12/01/2020

Benefit Type:

Area ( Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Richland County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure

Projected End Date:

11/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Richland County

Jul 1 thru Sep 30, 2026 To Date

$0.00 $2,110,624.50
$0.00 $2,110,624.50
$0.00 $2,110,624.50
$0.00 $1,452,980.84
$0.00 $1,452,980.84
$0.00 $0.00

$0.00 $0.00

$541,239.88 $1,452,980.84
$541,239.88 $1,452,980.84
$541,239.88 $1,452,980.84

Richland County will use the infrastructure resilience funds for the Danbury Drainage project. This project will include upsizing

pipes, channel improvements, and increase retention pond capacity.

Location Description:

Danbury Drive drainage corridor in Richland County, SC.

Activity Progress Narrative:

Figures from 2026 Summer reconciliation to match the financials

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
Project #/ RC3000 / Economic Development
18
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Grantee Activity Number: 3001
Activity Title: Business Assistance Program

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:
RC3000

Projected Start Date:
04/10/2018

Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Richland County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Economic Development
Projected End Date:

07/01/2021

Completed Activity Actual End Date:

Responsible Organization:

Richland County

Jul 1 thru Sep 30, 2026 To Date

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$7,720.63
$7,720.63
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

The Business Assistance Program (BAP) will provide assistance to businesses impacted by the severe storms and flooding in
October 2015. This program will provide flexible funding that focuses on addressing a diversity of impacts experienced by the
County’s business community, and promotes jobs for low and moderate income residents. The primary objective of this
program is to provide access to financing for necessary repairs or working capital that will support employment of low and
moderate income residents and help to address the unique disaster-related challenges faced by each impacted business.
Assistance will be provided as a deferred, zero-interest, forgivable loan that may be used for a variety of eligible activities
including rehabilitation of commercial structures, inventory and supplies, and job training among other business needs.

Location Description:

Richland County businesses, not located in the city limits of Columbia.

Activity Progress Narrative:
No Activity to report as of October 2026
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: 3002

Activity Title: HMGP Commercial Buyout Match

Activity Type:
Acquisition - general
Project Number:
RC3000

Projected Start Date:
04/23/2018

Benefit Type:

Area ( Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Richland County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Economic Development

Projected End Date:

09/30/2021

Completed Activity Actual End Date:

Responsible Organization:
Richland County

Jul 1 thru Sep 30, 2026 To Date

$0.00 $942,279.37
$0.00 $942,279.37
$0.00 $942,279.37
$0.00 $543,331.08
$0.00 $543,331.08
$0.00 $0.00

$0.00 $0.00

$474,710.75 $543,331.08
$474,710.75 $543,331.08
$474,710.75 $543,331.08

This program will support the voluntary buyout of non-residential structures located in the SFHA that were impacted by the
severe storms and flooding of October 2015. Specifically, this program will provide funding for the required 25% local share

match of pending HMGP applications.

Location Description:
Richland County, excluding the city of Columbia.

Activity Progress Narrative:

Figures from Summer 2026 Reconciliation to match financials

Accomplishments Performance Measures
This Report Period

Total
# of buildings (non-residential) 0
# of Parcels acquired 0
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Cumulative Actual Total / Expected
Total
2/15

2/15
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# of Properties 0

Beneficiaries Performance Measures
This Report Period

2/15

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Permanent 0 0 0 0/0 0/0 0/0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Amount
FEMA HMGP $2,826,838.11
Total Other Funding Sources $0.00
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Activity Supporting Documents: None
Project # / RC4000 / Recovery and Resiliency Planning
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Grantee Activity Number: 4001
Activity Title: Recovery and Resilience Planning

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

RC4000 Recovery and Resiliency Planning

Projected Start Date: Projected End Date:

11/18/2016 09/30/2021

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

N/A Richland County

Overall Jul 1 thru Sep 30, 2026 To Date

Total Projected Budget from All Sources $0.00 $3,500,000.00

Total Budget $0.00 $3,500,000.00

Total Obligated $0.00 $3,500,000.00

Total Funds Drawdown $0.00 $3,466,255.22
Program Funds Drawdown $0.00 $3,466,255.22
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $16,269.71 $3,466,255.22

Richland County $16,269.71 $3,466,255.22
Most Impacted and Distressed Expended $16,269.71 $3,466,255.22

Activity Description:

Recovery and Resilience Planning will cover pre-award costs that involved planning, such as the Action Plan, Intermediate
Recovery Plan, Risk Analysis Development, and other related tasks. Additional long-term resilience plans conducted by the
County will also fall under this activity.

Location Description:
Richland County Admin Office at 2020 Hampton Street in Columbia, SC.

Activity Progress Narrative:

Figure from Summer 2026 Reconiliation to match financials

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/10
23
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance
Event Type

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued
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This Report Period To Date

o o o o o o

12

9
3
0
0
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