

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
2014 Resurfacing Package "A"	2015	South Royal Tower Dr	Friarsgate Blvd	Chadford Rd	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Muskkrat Run	Salem Church Rd	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Silver Fox Lane	Lake Front Dr	Lost Creek Dr	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Cheryse Court	Richard Franklin Rd	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Murray Point Lane	Old Rd	Murray Point Ln	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Brookview Lane	Rolling Creek Cr.	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	St. Albans Road	Saint Albans Rd	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	St. Stephens East	St. Stephens West	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	St. Stephens West	St. Stephens East	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Concord Place Road	Kennerly Rd	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Sweet Thorne Road	Kennerly Rd	Kennerly Rd	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Market Hall Court	Chadford Rd.	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Chelveston Drive	Chartwell Rd	End	n/a	Construction Complete
2014 Resurfacing Package "A"	2015	Southern Drive	Bluff Rd.	Unnamed St	n/a	Construction Complete
<i>*Resurfacing Packages A, B, & C began construction before PCI data collection was completed.</i>						
2014 Resurfacing Package "B"	2015	Windmill Orchard Rd	Pond Ridge Rd E	End	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Windridge Road	Thornridge Rd	End	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Harvest Hill Avenue	Morninglo Ln.	Crestview Ave	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Harrington Drive	Harrington Ct.	North Springs Rd.		Construction Complete
			Clay Ridge Rd	Harrington Ct	n/a	
			Dove Park Rd	Harrington Ln	n/a	
			Harrington Ln	Clay Ridge Rd	n/a	
			N Springs Rd	Dove Park Rd	n/a	
2014 Resurfacing Package "B"	2015	Splendor Drive	Arcola Dr	Splendor Dr	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Arcola Drive	Inway Dr	Athena Dr	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Inway Drive	Green Springs Rd.	End		Construction Complete
			Arcola Dr	Green Springs Rd.	n/a	
			Reseda Dr	Arcola Dr	n/a	
			Seton Hall Dr	Sommerset Dr	n/a	
			Seton Hall Dr	End	n/a	
			Sommerset Dr	Reseda Dr	n/a	
2014 Resurfacing Package "B"	2015	Constable Lane	Remington Dr	End	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Hibernia Street	End	End	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Wotan Road	Sparkleberry Rd.	End	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	American Italian Way	Pineview Road	End	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Quaker Road	Teakwood Ln	Cheltenham Ln	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Sagemont Drive	Lower Richland Blvd	End	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Beaver Dam Road	Running Fox Rd	Miles Rd	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Roundtree Road	Logical Termini	Logical Termini	n/a	Construction Complete
2014 Resurfacing Package "B"	2015	Valhalla Court	Wotan Rd	End	n/a	Construction Complete
<i>*Resurfacing Packages A, B, & C began construction before PCI data collection was completed.</i>						
2014 Resurfacing Package "C"	2015	Trader Mill Road	Olde Springs Rd	Flora Dr.	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Great North Road	End to Olde Springs	Halton Court to End		Construction Complete
			Blakesmoor Rd	End	n/a	
			Blakesmoor Rd	Calley Ct	n/a	
			Calley Ct	Great North Ct	n/a	
			Claey Ct	Halton Ct	n/a	
			Great North Ct	Claey Ct	n/a	
			Olde Springs Rd	End	n/a	
2014 Resurfacing Package "C"	2015	Firebridge Road	S Shields Rd	Great North Road	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Gale River Road	Great North Ct.	Blakesmoor Rd	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Finn Court	Blakesmoor Rd	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Claey Court	Great North Rd	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Great North Court	Gale River Rd.	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	King Maker Court	Trader Mill Rd.	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Baker House Road	Flora Dr	Trader Mill Rd	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Halton Court	Great North Rd	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	South Shields Road	Logical Termini	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Blakesmoor Road	Great North Rd	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Calley Court	Great North Rd	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Tweed Court	Firebridge Rd	End	n/a	Construction Complete
2014 Resurfacing Package "C"	2015	Baker House Court	Baker House Rd	End	n/a	Construction Complete
<i>*Resurfacing Packages A, B, & C began construction before PCI data collection was completed.</i>						
2016 Resurfacing Package "H"	2016	Abberton Court	Thornfield Rd.	Dead End	20	Construction Complete
2016 Resurfacing Package "H"	2016	Ashbourne Road	Flagbury Rd.	Harleson Rd.		Construction Complete
			Flagbury Rd	Friarsgate Blvd	29	
			Friarsgate Blvd	Harleston Rd	47	
2016 Resurfacing Package "H"	2016	Baldur Court	Wotan Rd.	Dead End	16	Construction Complete
2016 Resurfacing Package "H"	2016	Beckton Court	Winslow Way	Dead End		Construction Complete
			Corby Ct	End	29	
			Winslow Way	Corby Ct	35	
2016 Resurfacing Package "H"	2016	Brookwood Drive	Bluff Rd.	Vine St.		Construction Complete
			Bluff Rd	Oakdale Dr	27	
			Duval St	Vine St	36	
			Garland St	Duval St	29	
			Oakdale Dr	Garland St	27	
2016 Resurfacing Package "H"	2016	Business Park Blvd	Farrow Rd	End		Construction Complete
			Business Ct	Business Park Blvd	33	
			Farrow Rd	Business Ct	21	
			Start of Divided	Farrow Rd	0	
2016 Resurfacing Package "H"	2016	Camino Court	Avalon Dr.	Dead End		Construction Complete
			Avalon Dr	Camino Ct	66	
			Camino Ct	Avalon Dr	65	
2016 Resurfacing Package "H"	2016	Cape Lookout Court	Columbia Ave	Dead End	54	Construction Complete
2016 Resurfacing Package "H"	2016	Chanwood Court	Dead End	Dead End		Construction Complete
			Chanwood Dr	End	23	
			Chanwood Dr	End	24	
2016 Resurfacing Package "H"	2016	Chanwood Drive	Garners Ferry Rd.	Chanwood Ct.	25	Construction Complete
2016 Resurfacing Package "H"	2016	Charles Towne Court	Leitner Rd.	Charles Towne Ct.	30	Construction Complete
2016 Resurfacing Package "H"	2016	Chimneyridge Drive	Clemson Rd.	220 Chimney Ridge Dr		Construction Complete

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
			Clemson Rd	Northbrown Rd	24	
			Firebrick Ln	Sutters Mill Rd	65	
			Northbrown Rd	Old Iron Rd	24	
			Old Iron Rd	Firebrick Ln	33	
2016 Resurfacing Package "H"	2016	Chukker Hill Court	Cowdray Park	Dead End	56	Construction Complete
2016 Resurfacing Package "H"	2016	Cockspur Road	Chadford Rd.	London Pride Rd.		Construction Complete
			Cockspur Cir	Chadford Rd	31	
			London Pride Rd	Cockspur Cir	26	
2016 Resurfacing Package "H"	2016	Columbia Ave	Wandering Brook Rd.	Columbiana Dr.		Construction Complete
			Cape Flattery Ct	Saddleback Ledge Ct	22	
			Cape Lookout Ct	Cape Flattery Ct	22	
			Columbiana Dr	Cape Lookout Ct	33	
			Saddleback Ledge Ct	Wandering Brook Rd	55	
			Wandering Brook Rd	Columbia Ave	51	
2016 Resurfacing Package "H"	2016	Commerce Drive NE	Fontaine Rd.	Dead End		Construction Complete
			Commerce Dr NE	N End	11	
			Commerce Dr NE	Fontaine Rd	32	
			S End	Commerce Dr NE	13	
2016 Resurfacing Package "H"	2016	Corby Court	Beckton Ct.	Dead End	17	Construction Complete
2016 Resurfacing Package "H"	2016	Cowdray Park	Oak Brook Dr.	Dead End		Construction Complete
			Chukker Hill Ct	Willow Bend Ct	21	
			Oak Brook Dr	Chukker Hill Ct	22	
			Willow Bend Ct	End	20	
2016 Resurfacing Package "H"	2016	Craigwood Drive	Runneymede Dr	Runneymede Dr		Construction Complete
			Demaret Dr	Runneymede Dr	42	
			Runneymede Dr	Demaret Dr	23	
2016 Resurfacing Package "H"	2016	Cranley Court	Cranley Rd	Dead End	15	Construction Complete
2016 Resurfacing Package "H"	2016	Cranley Road	Thornfield Rd.	Dead End		Construction Complete
			Cranley Ct	Green Rose Rd	27	
			Green Rose Rd	End	31	
			Thornfield Rd	Cranley Ct	42	
2016 Resurfacing Package "H"	2016	Creekfield Court	Dead End	Dead End		Construction Complete
			Winslow Way	End	11	
			Winslow Way	End	16	
2016 Resurfacing Package "H"	2016	Crown Point Court	Columbia Ave	Dead End	44	Construction Complete
2016 Resurfacing Package "H"	2016	Denbeck Road	Doncaster Rd.	Rushing Wind Dr.		Construction Complete
			Midhurst Ct	Doncaster Dr	12	
			Midhurst Ct	Midhurst Ct	35	
			Rushing Wind Dr	Midhurst Ct	5	
2016 Resurfacing Package "H"	2016	Doncaster Drive	Rushing Wind Dr.	Dead End		Construction Complete
			Denbeck Rd	Saint Albans Rd	63	
			Doncaster Ct	Shetford Rd	64	
			Doncaster Dr	End	40	
			Doncaster Dr	Sonning Rd	76	
			Lordship Ln	Denbeck Rd	65	
			Rushing Wind Dr	Lordship Ln	60	
			Saint Albans Rd	Doncaster Ct	52	
			Shetford Rd	Doncaster Dr	51	
			Sonning Rd	End	100	
2016 Resurfacing Package "H"	2016	Durham Creek Court	Winslow Way	Dead End	21	Construction Complete
2016 Resurfacing Package "H"	2016	Esther Circle	North Pines Rd.	Dead End	9	Construction Complete
2016 Resurfacing Package "H"	2016	Fairfield Park Road	Fairfield Rd.	Dead End	27	Construction Complete
2016 Resurfacing Package "H"	2016	Finley Road	Powell Rd.	Dead End		Construction Complete
			Powell Rd	Unnamed St	23	
			Unnamed St	Unnamed St	55	
2016 Resurfacing Package "H"	2016	Flagbury Road	North Royal Tower Rd.	Ashbourne Rd.	26	Construction Complete
2016 Resurfacing Package "H"	2016	Fontaine Center Drive	Fontaine Rd.	Dead End	28	Construction Complete
2016 Resurfacing Package "H"	2016	Foxwood Knl	Fox Field Ln.	Dead End	25	Construction Complete
2016 Resurfacing Package "H"	2016	Freya Court	N. Donar Dr.	Dead End	21	Construction Complete
2016 Resurfacing Package "H"	2016	Green Rose Road	Winslow Way	Stamhope Ct.		Construction Complete
			Cranley Rd	Stamhope Ct	16	
			Winslow Way	Cranley Rd	28	
2016 Resurfacing Package "H"	2016	Green Springs Circle	Green Springs Rd.	Dead End	23	Construction Complete
2016 Resurfacing Package "H"	2016	Green Springs Court	Green Springs Rd.	Dead End	24	Construction Complete
2016 Resurfacing Package "H"	2016	Grinders Mill Road	Hard Scabble Rd.	Millstone Ct.		Construction Complete
			Gristmill Ct	Millstone Ct	23	
			Hard Scabble Rd	Millhouse Ct	36	
			Millhouse Ct	Gristmill Ct	22	
2016 Resurfacing Package "H"	2016	Gristmill Court	Grinders Mill Rd.	Dead End	18	Construction Complete
2016 Resurfacing Package "H"	2016	Halling Court	Halling Dr.	Dead End	20	Construction Complete
2016 Resurfacing Package "H"	2016	Halling Drive	Valhalla Dr.	N. Donar Dr.		Construction Complete
			Halling Ct	Wayland Ct	25	
			Valhalla Dr	Halling Ct	14	
			Wayland Ct	N Donar Dr	35	
2016 Resurfacing Package "H"	2016	Hamilton Drive	Hard Scabble Rd.	Dead End		Construction Complete
			Buena Vista	Ola St	22	
			Hard Scabble Rd	Buena Vista	85	
			Ola St	End	30	
2016 Resurfacing Package "H"	2016	Hexham Circle	Charring Cross Rd.	Royal Tower Dr.	27	Construction Complete
2016 Resurfacing Package "H"	2016	Hurlingham Drive	Oak Brook Dr.	Oak Brook Dr.	31	Construction Complete
2016 Resurfacing Package "H"	2016	Kelly Court	North Pines Rd.	Dead End	23	Construction Complete
2016 Resurfacing Package "H"	2016	Lansing Circle	S. Highland Forest Dr.	S. Highland Forest Dr.		Construction Complete
			Lansing Cir	End	19	
			Lansing Cir	Lansing Cir	42	
2016 Resurfacing Package "H"	2016	Lee Hills Drive	Old Leesburg Rd.	Dead End		Construction Complete
			Lee Hills Dr	Lee Hills Dr	29	
			Traveler Ln	Old Leesburg Rd	40	
2016 Resurfacing Package "H"	2016	Leila Lane	Springwood Lake Dr.	Dead End	18	Construction Complete
2016 Resurfacing Package "H"	2016	Lindevon Lane	Springwood Lake Dr.	Dead End	24	Construction Complete
2016 Resurfacing Package "H"	2016	Locklier Road	Fulmer Rd.	Locklier Rd		Construction Complete

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
			Fulmer Rd	Wood Oak Rd	34	
			Whiteoak Ridge Rd	Locklier Rd	23	
			Wood Oak Rd	Whiteoak Ridge Rd	23	
2016 Resurfacing Package "H"	2016	Lowescroft Circle	Sweet Thorne Cir	Sweet Thorne Cir	73	Construction Complete
2016 Resurfacing Package "H"	2016	Midgard Court	Wotan Rd.	Dead End	23	Construction Complete
2016 Resurfacing Package "H"	2016	Millhouse Circle	Millhouse Ct.	Dead End	76	Construction Complete
2016 Resurfacing Package "H"	2016	Millhouse Court	Dead End	Dead End		Construction Complete
			Grinders Mill Rd	End	23	
			Millhouse Cir	End	20	
			Millhouse Cir	Grinders Mill Rd	23	
2016 Resurfacing Package "H"	2016	Millstone Court	Dead End	Dead End		Construction Complete
			Grinders Mill Rd	End	23	
			Grinders Mill Rd	End	36	
2016 Resurfacing Package "H"	2016	Millwood Court	Millwood Dr.	Dead End	25	Construction Complete
2016 Resurfacing Package "H"	2016	Millwood Drive	Congress Rd.	Dead End	23	Construction Complete
2016 Resurfacing Package "H"	2016	Moss Field Court	Moss Field Rd	Dead End	19	Construction Complete
2016 Resurfacing Package "H"	2016	Moss Field Road	Winslow Way	Winslow Way		Construction Complete
			Moss Field Ct	Winslow Way	28	
			Winslow Way	Moss Field Ct	33	
2016 Resurfacing Package "H"	2016	Mountain Laurel Court	Lost Tree Dr.	Dead End		Construction Complete
			Lost Tree Dr	Mountain Laurel Ln	27	
			Mountain Laurel Ln	Mountain Laurel Ct	32	
2016 Resurfacing Package "H"	2016	Mountain Laurel Lane.	Mountain Laurel Ct	Dead End		Construction Complete
			Laurel Ridge Dr	Mountain Laurel Ln	59	
			Mountain Laurel Ct	Laurel Ridge Dr	47	
2016 Resurfacing Package "H"	2016	N Cross Court	Hunt Club Rd.	Dead End	24	Construction Complete
2016 Resurfacing Package "H"	2016	N Donar Court	N. Donar Dr.	Dead End	46	Construction Complete
2016 Resurfacing Package "H"	2016	N Donar Drive	Sparkleberry Rd.	Vahalla Dr.		Construction Complete
			Freya Ct	Prina Ln	73	
			Halling Dr	Freya Ct	62	
			N Donar Ct	Valhalla Dr	70	
			Prina Ln	N Donar Ct	57	
			Sparkleberry Ln	Halling Dr	44	
2016 Resurfacing Package "H"	2016	N Highland Forest Drive	Wilmette Rd.	Carty Dr.		Construction Complete
			Carty Dr	Larry Ct	31	
			Carty Dr	Carty Dr	35	
			Larry Ct	Wilmette Rd	16	
2016 Resurfacing Package "H"	2016	Newworth Court	Winslow Ct.	Dead End	29	Construction Complete
2016 Resurfacing Package "H"	2016	Northbrown Court	Northbrown Rd.	Dead End	31	Construction Complete
2016 Resurfacing Package "H"	2016	Northbrown Road	Chimney Ridge Dr.	Centeridge Dr.		Construction Complete
			Centeridge Dr	Northbrown Ct	29	
			Northbrown Ct	Chimneyridge Dr	43	
2016 Resurfacing Package "H"	2016	Northfield Court	Thornfield Rd	Dead End	16	Construction Complete
2016 Resurfacing Package "H"	2016	Oak Brook Court	Oak Brook Dr.	Dead End	11	Construction Complete
2016 Resurfacing Package "H"	2016	Oak Brook Drive	Mallet Hill Rd. (West)	Dead End		Construction Complete
			Cowdray Park	Oak Brook Ct	100	
			Hurlingham Dr	Hurlingham Dr	100	
			Hurlingham Dr	End	100	
			Mallet Hill Rd	Cowdray Park	100	
			Oak Brook Ct	Paddock Pl	100	
			Paddock Pl	Hurlingham Dr	100	
2016 Resurfacing Package "H"	2016	Oakleaf Road	Ranch Road	New Joint		Construction Complete
			Greenbriar Dr	Oakleaf Rd	23	
			Greenbriar Dr	Unnamed St	49	
			Unnamed St	Ranch Rd	32	
			Unnamed St	Unnamed St	40	
2016 Resurfacing Package "H"	2016	Odin Court	Wotan Rd.	Dead End	22	Construction Complete
2016 Resurfacing Package "H"	2016	Ola Street	Hamilton Dr.	Briercliff Dr.	19	Construction Complete
2016 Resurfacing Package "H"	2016	Ouida Street	Nancy Ave.	Smithfield Rd.	12	Construction Complete
2016 Resurfacing Package "H"	2016	Paddock Place	Oak Brook Dr.	Dead End	23	Construction Complete
2016 Resurfacing Package "H"	2016	Penelope Lane	Bon Bon Lane	Dead End		Construction Complete
			N Pines Rd	End	25	
			N Pines Rd	Bonbon Ln	71	
2016 Resurfacing Package "H"	2016	Pioneers Point Court	Settlers Way	Dead End	23	Construction Complete
2016 Resurfacing Package "H"	2016	Pond Ridge Road E	N. Springs Rd.	McNeely Rd.		Construction Complete
			N Springs Rd	Windmill Orchard Rd	86	
			Thornridge Rd	McNeely Rd	69	
			Windmill Orchard Rd	Thornridge Rd	74	
2016 Resurfacing Package "H"	2016	Ralph Court	Dead End	Dead End		Construction Complete
			N Pines Rd	End	26	
			N Pines Rd	End	33	
2016 Resurfacing Package "H"	2016	Roxann Drive	Baxter Dr.	N. Lake Marion Cir	28	Construction Complete
2016 Resurfacing Package "H"	2016	Runnymede Court	Runnymede Dr	Dead End	15	Construction Complete
2016 Resurfacing Package "H"	2016	Runnymede Drive	Columbia Club Dr.	Demaret Dr.		Construction Complete
			Columbia Club Dr E	Craigwood Dr	96	
			Demaret Dr	Pebble Pt	27	
			Pebble Pt	Runnymede Ct	14	
			Pebble Pt	Pebble Pt	23	
			Runnymede Ct	Craigwood Dr	21	
2016 Resurfacing Package "H"	2016	Saddleback Ledge Court	Columbia Ave	Dead End	30	Construction Complete
2016 Resurfacing Package "H"	2016	Saddletrail Road	Crane Church	Dead End		Construction Complete
			Bridle Trl	Saddlefield Rd	69	
			Calvary Dr	End	83	
			Crane Church Rd	Bridle Trl	50	
			Lincolnshire North Dr	Calvary Dr	81	
			Saddlefield Rd	Lincolnshire North Dr	84	
2016 Resurfacing Package "H"	2016	Saint Albans Court	Saint Albans Rd.	Dead End	27	Construction Complete
2016 Resurfacing Package "H"	2016	Settlers Way	Columbiana Dr.	Dead End		Construction Complete
			Columbiana Dr	Pioneers Point Ct	48	
			Pioneers Point Ct	Rapids Ford Ct	48	

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
2016 Resurfacing Package "H"	2016	Sheridan Drive	Rapids Ford Ct Green Springs Rd. Cambridge Oaks Dr Green Springs Dr Oberon Pl Ventura Ct	End Remington Rd. Remington Dr Oberon Pl Ventura Ct Cambridge Oaks Dr	47 56 25 51 51	Construction Complete
2016 Resurfacing Package "H"	2016	Shetford Road	Doncaster Rd. Chillingham Rd Doncaster Dr Saint Albans Rd	Dead End End Saint Albans Rd Chillingham Rd	8 23 9	Construction Complete
2016 Resurfacing Package "H"	2016	Smithfield Road	Roof St. Audrey Ln Oaksdale Ln Oaksdale Ln Oaksdale Ln Ouida St	Oaksdale Ln. Ouida St Audrey Ln Oaksdale Ln Roof St	15 11 35 25	Construction Complete
2016 Resurfacing Package "H"	2016	Split Rock Court	Columbia Ave	Dead End	51	Construction Complete
2016 Resurfacing Package "H"	2016	Springwoods Lake Drive	Barbara Dr. Barbara Dr. Leila Ln Lindevon Ln Lindevon Ln Springwoods Lake Pt	Dead End Leila Ln Lindevon Ln Springwoods Lake Pt End	55 23 23 21	Construction Complete
2016 Resurfacing Package "H"	2016	Springwoods Lake Point	Springwood Lake Dr.	Dead End	17	Construction Complete
2016 Resurfacing Package "H"	2016	Stanford Ridge Court	Battery Rd.	Dead End	24	Construction Complete
2016 Resurfacing Package "H"	2016	Stockport Road	Winslow Way Green Rose Rd Winslow Way	Dead End End Green Rose Rd	34 27	Construction Complete
2016 Resurfacing Package "H"	2016	Surfwood Drive	Candlelite Dr. Candlelite Dr Charter Ct Charter Ct Charter Ct	Windy Dr. Charter Ct Windy Dr Charter Ct	21 62 70	Construction Complete
2016 Resurfacing Package "H"	2016	Sweet Thorne Circle	Sweet Thorne Rd. Gowham Ct Lowescroft Cir Lowescroft Cir Old Hall Rd Sweet Thorne Rd	Sweet Thorne Rd. Sweet Thorne Rd Old Hall Rd Lowescroft Cir Gowham Ct Lowescroft Cir	79 36 55 66 25	Construction Complete
2016 Resurfacing Package "H"	2016	Sweet Thorne Court	Sweet Thorne Rd. Alwick Ct Sweet Thorne Rd	Dead End End Alwick Ct	61 67	Construction Complete
2016 Resurfacing Package "H"	2016	Tea Rose Court	Rosev Creek Ln.	Dead End	24	Construction Complete
2016 Resurfacing Package "H"	2016	Thornfield Court	Thornfield Rd	Dead End	19	Construction Complete
2016 Resurfacing Package "H"	2016	Thornfield Road	Cranley Rd Abberton Ct Cranley Rd Northfield Ct Thornfield Ct Penhurst Ct Thornfield Ct Valley End Ct	Cranley Rd Penhurst Ct Northfield Ct Thornfield Ct Valley End Ct Abberton Ct Cranley Rd	23 35 30 40 17 32	Construction Complete
2016 Resurfacing Package "H"	2016	Thornridge Road	Pond Ridge Rd Pond Ridge Rd E Windridge Rd Windridge Rd	End Windridge Rd End	25 67	Construction Complete
2016 Resurfacing Package "H"	2016	Timber Knoll Drive	River Run Rd.	Hollingshed Rd.	27	Construction Complete
2016 Resurfacing Package "H"	2016	Tomafield Court	Winslow Ct.	Dead End	15	Construction Complete
2016 Resurfacing Package "H"	2016	Valley End Court	Thornfield Ct.	Dead End	15	Construction Complete
2016 Resurfacing Package "H"	2016	Wallbrook Court	Sweet Thorne Rd.	Dead End	19	Construction Complete
2016 Resurfacing Package "H"	2016	Watts Lane	North Pines Rd.	North Pines Rd.	15	Construction Complete
2016 Resurfacing Package "H"	2016	Wayland Court	Halling Dr.	Dead End	30	Construction Complete
2016 Resurfacing Package "H"	2016	Whiteoak Ridge Road	Locklier Rd. Locklier Rd Whiteoak Ridge Ct Whiteoak Ridge Ln Whiteoak Ridge Ln	Dead End Whiteoak Ridge Ct Whiteoak Ridge Ln Whiteoak Ridge Rd	37 26 44	Construction Complete
2016 Resurfacing Package "H"	2016	Wildewood Club Court	Mallet Hill Rd.	Dead End	26	Construction Complete
2016 Resurfacing Package "H"	2016	Willow Bend Court	Cowdray Park	Dead End	51	Construction Complete
2016 Resurfacing Package "H"	2016	Winslow Court	Winslow Way Newworth Ct Tomafield Ct	Dead End Tomafield Ct End	23 18	Construction Complete
2016 Resurfacing Package "H"	2016	Winslow Way	Winslow Way Whitfield Ct. Beckton Ct Clearidge Ct Creekfield Ct Durham Creek Ct Green Rose Rd Moss Field Rd Moss Field Rd Stockport Rd Warly Ct Moss Field Rd Stockport Rd Warly Ct Whitfield Ct Winslow Ct	Newworth Ct Dead End Moss Field Rd Green Rose Rd Beckton Ct Creekfield Ct Stockport Rd Warly Ct Moss Field Rd Clearidge Ct Green Rose Rd Winslow Ct Durham Creek Ct	17 43 24 42 25 25 19 38 29 29 34 6	Construction Complete
2016 Resurfacing Package "H"	2016	Woodshore Circle	Woodshore Dr.	Dead End	23	Construction Complete
2016 Resurfacing Package "H"	2016	Woodshore Court	Woodshore Dr.	Dead End	25	Construction Complete
2016 Resurfacing Package "H"	2016	Woodshore Drive	Springwater Dr. Woodshore Dr Springwater Dr Woodshore Cir Woodshore Ct Woodshore Dr Woodshore Dr	Woodshore Dr. End Woodshore Dr Woodshore Cir Woodshore Cir Woodshore Dr Woodshore Ct	25 21 22 25 21 22	Construction Complete
Resurfacing Package "I"	2017	Brickling Road	North Royal Tower Rd.	West Royal Tower Road		Construction Complete

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
Resurfacing Package "I"	2017	Cotswold Court	Andover Cir	S Royal Tower Dr	46	Construction Complete
			Casco Bay Rd	Rock Hampton Rd	40	
			Cressfell Rd	Maid Stone Rd	61	
			Maid Stone Rd	Andover Cir	26	
			N Royal Tower Dr	Casco Bay Rd	32	
			Rock Hampton Rd	Cressfell Rd	41	
			Hayburg Dr.	Dead End	80	
			Wells Point	Dead End	31	
			A.J. Amick Rd.	Dead End		
			Headwater Cir	End	20	
Resurfacing Package "I"	2017	Hayburg Drive	Headwater Cir	Headwater Cir	20	Construction Complete
			Headwater Cir	A J Amick Rd	47	
			Wychwood Rd.	Andover Cir.		
			Andover Cir	Cotswold Ct	50	
			Cotswold Ct	Wychwood Rd	46	
Resurfacing Package "I"	2017	Headwater Circle	Cove View Dr.	Cove View Dr.		Construction Complete
			Cove View Dr	Shell Cracker Ct	34	
			Shell Cracker Ct	Cove View Dr	19	
			Headwater Cir.	Dead End	18	
Resurfacing Package "I"	2017	Shell Cracker Court	Cove View Dr.	Dead End		Construction Complete
			Wells Point Drive	Dead End		
Resurfacing Package "I"	2017	Wychwood Road	Cove Ct	Headwater Cir	32	Construction Complete
			Wells Point Dr	Cove Ct	4	
			Maid Stone Rd.	W. Royal Tower Rd.		
			Hayburg Dr	W Royal Tower Dr	19	
			Maid Stone Rd	Hayburg Dr	13	
Resurfacing Package "M"	2017	Addy Court	Torwood Dr.	Dead End	23	Construction Phase
Resurfacing Package "M"	2017	Aiken Hunt Circle	Bakers Point Rd.	Dead End		Construction Phase
Resurfacing Package "M"	2017	Avenel Court	Aiken Hunt Cir	Tea Olive Rd	56	Construction Phase
			Bakers Point Rd	End	71	
			Bakers Point Rd	Den Hague Ct	82	
			Den Hague Ct	Aiken Hunt Cir	23	
			Tea Olive Rd	End	57	
			Woodlands Ridge Rd.	Dead End	23	
Resurfacing Package "M"	2017	Balfour Court	Torwood Rd.	Dead End	17	Construction Phase
Resurfacing Package "M"	2017	Brafield Place	Riverwalk Way	Dead End		Construction Phase
Resurfacing Package "M"	2017	Brookline Court	Darcy Ct	End	22	Construction Phase
			Riverwalk Way	Darcy Ct	29	
			Woodlands Ridge Rd	Dead End	14	
			Redington Way	Dead End		
Resurfacing Package "M"	2017	Bucktail Drive	Bucktail Way	Clouser Dr	48	Construction Phase
Resurfacing Package "M"	2017	Chasewood Court	Clouser Dr	Freestone Dr	26	Construction Phase
			Freestone Dr	End	14	
			Redington Way	Bucktail Way	44	
			Torwood Dr.	Dead End	19	
			Match Point Dr	Dead End	31	
			Winslow Way	End	39	
			Green Rose Rd.	Dead End	18	
			Brafield Pl.	Dead End	26	
			Aiken Hunt Cir	End	35	
			Match Point Dr	Dead End	45	
			Woodlands Ridge Rd.	Dead End	21	
			Green Rose Rd.	Dead End	14	
			Meadowcreek Dr.	Dead End	41	
			Woodlands Ridge Rd.	Dead End	21	
			Indian Fork Rd.	Dead End		
			Match Point Dr	Racket Rd	32	
			Racket Rd	End	21	
			Racket Rd	Match Point Dr	34	
			Racket Rd	Forty Love Pt	44	
Resurfacing Package "M"	2017	Glen Ridge Court	Gleneagle Cir	Dead End	51	Construction Phase
Resurfacing Package "M"	2017	Gleneagle Cr (NE section)	Hollingshed Creek Blvd.	Brookstone Way		Construction Phase
Resurfacing Package "M"	2017	Glenhawk Loop	E Creek Ct	Gleneagle Cir	90	Construction Phase
			Gleneagle Cir	Brookstone Way	23	
			Hollingshed Creek Blvd	E Creek Ct	68	
			Gleneagle Cir	Gleneagle Cir	52	
			Stamhope Ct.	Stockport Rd.		
			Clearwell Ct	Trowbridge Rd	27	
			Elton Ct	Touchfield Ct	35	
			Green Rose Ct	Newcourt Pl	84	
			Newcourt Pl	Stockport Rd	43	
			Ruthberry Ct	Sagamare Rd	13	
Resurfacing Package "M"	2017	Green Rose Road	Sagamare Rd	Clearwell Ct	19	Construction Phase
			Stamhope Ct	Yorkton Ct	31	
			Touchfield Ct	Windward Ct	35	
			Trowbridge Rd	Elton Ct	60	
			Windward Ct	Winslow Way	46	
			Winslow Way	Green Rose Ct	52	
			Yorkton Ct	Ruthberry Ct	20	
			Woodlands Ridge Rd.	Dead End	23	
			Glenshire Dr.	Dead End	28	
			Stamhope Ct.	End	34	
Resurfacing Package "M"	2017	Kenmure Court	Riverwalk Way	Dead End	73	Construction Phase
Resurfacing Package "M"	2017	Lancer Court	Forty Love Point Rd.	Clay Ct.		Construction Phase
Resurfacing Package "M"	2017	Lionburg Court	Forty Love Point Rd.	Clay Ct.	20	Construction Phase
Resurfacing Package "M"	2017	Marway Court	Deuce Ct	Deuce Ct	20	Construction Phase
Resurfacing Package "M"	2017	Match Point Drive	Forty Love Pt	Deuce Ct	20	Construction Phase
Resurfacing Package "M"	2017	Meadow Creek Drive	Fair Oaks Dr.	Dead End		Construction Phase
			Fair Oaks Dr	Torwood Dr	20	
			Fawnwood Ct	End	11	
			Torwood Dr	Fawnwood Ct	9	

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
Resurfacing Package "M"	2017	Misty Glen Court	Misty Glen Cir	End	39	Construction Phase
Resurfacing Package "M"	2017	Newcourt Place	Green Rose Rd	End	33	Construction Phase
Resurfacing Package "M"	2017	North Crossing Court	N. Crossing Dr.	Dead End	87	Construction Phase
Resurfacing Package "M"	2017	North Crossing Drive	Rhame Rd.	Tamara Way		Construction Phase
			North Crossing Ct	Pintail Ln	80	
			Pintail Ln	Tamara Way	82	
			Rhame Rd	North Crossing Ct	81	
Resurfacing Package "M"	2017	Persimmon Wood Court	Staffwood Dr.	Dead End		Construction Phase
			Staffwood Dr	Ultra Way	27	
			Ultra Way	End	23	
Resurfacing Package "M"	2017	Pintail Lane	Teal Way	Dead End		Construction Phase
			North Crossing Dr	Teal Way	86	
			North Crossing Dr	End	99	
Resurfacing Package "M"	2017	Pond Edge Lane	Willowood Pkwy	Willowood Pkwy		Construction Phase
			Willowood Pkwy	Woodglen Ln	25	
			Woodglen Ln	Willowood Pkwy	72	
Resurfacing Package "M"	2017	Racket Road	Forty Love Point Rd.	Forty Love Point Rd.		Construction Phase
			Forty Love Pt	Tennis Ct	17	
			Set Point Ct	Forty Love Pt	28	
			Tennis Ct	Set Point Ct	21	
Resurfacing Package "M"	2017	Riverwalk Way	Coleby Ct.	Marway CT.		Construction Phase
			Brafield Pl	Marway Ct	53	
			Coleby Ct	Brafield Pl	59	
Resurfacing Package "M"	2017	Ruthberry Court	Green Rose Rd	End	37	Construction Phase
Resurfacing Package "M"	2017	Sagamare Road	Dead End	Dead End		Construction Phase
			Camrose Ct	Green Rose Rd	34	
			Green Rose Rd	End	15	
Resurfacing Package "M"			Lippwell Ct	Camrose Ct	54	
Resurfacing Package "M"			Lippwell Ct	End	59	
Resurfacing Package "M"	2017	Sawgrass Court	Woodlands Ridge Rd.	Dead End	21	Construction Phase
Resurfacing Package "M"	2017	Set Point Court	Racket Rd.	Dead End	36	Construction Phase
Resurfacing Package "M"	2017	Spyglass Court	Woodlands Ridge Rd.	Dead End	21	Construction Phase
Resurfacing Package "M"	2017	Staffwood Drive	Koon Rd.	Utlra Way		Construction Phase
			Falbrook Ct	Wyncliff Ct	32	
			Koon Rd	Wicklow Ct	39	
			Persimmon Wood Ct	Ultra Way	29	
			Wicklow Ct	Falbrook Ct	32	
			Wyncliff Ct	Persimmon Wood Ct	31	
Resurfacing Package "M"	2017	Stamhope Court	Green Rose Rd.	Dead End	16	Construction Phase
Resurfacing Package "M"	2017	Teal Way	Rhame Rd.	Pintail Ln.	23	Construction Phase
Resurfacing Package "M"	2017	Tennis Court	Racket Rd.	Dead End	62	Construction Phase
Resurfacing Package "M"	2017	Tillbury Drive	Torwood Dr.	Glenshire Rd.	20	Construction Phase
Resurfacing Package "M"	2017	Tipton Circle	Southampton Dr	End	39	Construction Phase
Resurfacing Package "M"	2017	Toms Chase Road	Bridgecreek Dr.	Belle Grove Cir.	28	Construction Phase
Resurfacing Package "M"	2017	Torwood Drive	Meadowlake Dr.	Meadowbury Dr.		Construction Phase
			Addy Ct	Meadow Creek Dr	57	
			Balfour Ct	Tillbury Dr	17	
			Chasewood Ct	Balfour Ct	20	
			Cordova Dr	Elmont Dr	73	
			Elmont Dr	Meadowbury Dr	84	
			Glenshire Dr	Chasewood Ct	60	
			Meadow Creek Dr	Meadowlake Dr	64	
			Meadowbury Dr	Swandale Dr	35	
			Meadowbury Dr	Glenshire Dr	87	
			Old Coach Dr	Addy Ct	31	
			Swandale Dr	Cordova Dr	74	
			Tillbury Dr	Old Coach Dr	31	
			Torwood Dr	Torwood Dr	77	
Resurfacing Package "M"	2017	Touchfield Court	Green Rose Rd	End	32	Construction Phase
Resurfacing Package "M"	2017	Ultra Way	Staffwood Dr	Persimmon Wood Ct	33	Construction Phase
Resurfacing Package "M"	2017	Willowood Parkway	Three Dog Rd.	Willowood Pkwy		Construction Phase
			Lake Breeze Ln	Pond Edge Ln	30	
			Lake Breeze Ln	Lake Breeze Ln	33	
			Misty Pine Ln	Willowood Pkwy	31	
			Misty Pine Ln	Spring Blossom Ln	42	
			Pond Edge Ln	Spring Blossom Ln	28	
			Pond Edge Ln	Woodglen Ln	31	
			Spring Blossom Ln	Misty Pine Ln	30	
			Spring Blossom Ln	Pond Edge Ln	33	
			Three Dog Rd	Willowood Pkwy	33	
			Willowood Pkwy	Misty Pine Ln	42	
			Woodglen Ln	Lake Breeze Ln	30	
Resurfacing Package "M"	2017	Windward Court	Green Rose Rd.	Dead End	14	Construction Phase
Resurfacing Package "M"	2017	Woodlands Ridge Road	Vahalla Dr.	Woodlands Ridge Ln		Construction Phase
			Avenel Ct	Sawgrass Ct	54	
			Brookline Ct	Firestone Ct	53	
			Doral Ct	Valhalla Dr	62	
			Firestone Ct	Avenel Ct	53	
			Kenmure Ct	Brookline Ct	44	
			Sawgrass Ct	Spyglass Ct	58	
			Spyglass Ct	Doral Ct	62	
			Woodlands Ridge Ln	Kenmure Ct	57	
Resurfacing Package "M"	2017	Yorkton Court	Green Rose Rd	End	38	Construction Phase
Resurfacing Package "J"	2017	Avocet Court	Heron Dr.	Dead End	63	Construction Complete
Resurfacing Package "J"	2017	Egret Court	Heron Dr.	Dead End	24	Construction Complete
Resurfacing Package "J"	2017	Heron Court	Heron Dr.	Dead End	49	Construction Complete
Resurfacing Package "J"	2017	Heron Drive	Dubard Boyle Rd.	End of Pavement		Construction Complete
			Avocet Ct	Swallow Ct	32	
			Dubard Boyle Rd	Heron Ct	38	

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status				
Resurfacing Package "J"	2017	Merganser Court	Dubard Boyle Rd	Heron Dr	47	Construction Complete				
			Egret Ct	Plover Ct	25					
			Heron Ct	Heron Dr	44					
			Heron Dr	Avocet Ct	27					
			Merganser Ct	Peregrine Ct	25					
			Peregrine Ct	Egret Ct	23					
			Plover Ct	N Washington Rd	14					
			Swallow Ct	Merganser Ct	14					
			Heron Dr.	Dead End	44					
			Heron Dr.	Dead End	25					
Resurfacing Package "J"	2017	Plover Court	Heron Dr.	Dead End	38	Construction Complete				
Resurfacing Package "J"	2017	Swallow Court	Heron Dr.	Dead End	44	Construction Complete				
Resurfacing Package "K"	2017	Golden Court	Meadowlake Dr.	Dead End	14	Construction Complete				
Resurfacing Package "K"	2017	Golden Oak Circle	Meadowlake Dr.	Dead End	37	Construction Complete				
Resurfacing Package "K"	2017	Leaf Circle	Meadowlake Dr.	Dead End	14	Construction Complete				
Resurfacing Package "K"	2017	Lincolnshire Boulevard	Club House Rd.	Lincolnshire Square		Construction Complete				
Resurfacing Package "K"	2017	Lincolnshire Court	Club House Rd	Payton Pl	42	Construction Complete				
			Payton Pl	Lincolnshire Sq	10					
			Lincolnshire Blvd	Dead End	-					
			Bradbury Dr.	Oak Timber Cir.						
			Bradbury Dr	Fair Oaks Dr	44					
			Fair Oaks Dr	Golden Ct	36					
			Golden Ct	Torwood Dr	14					
			Golden Oak Cir	Silver Oak Cir	12					
			Leaf Cir	Old Oak Dr	14					
			Oak Timber Cir	Sunmeadow Dr	22					
Resurfacing Package "K"	2017	Oak Timber Circle	Old Oak Dr	Golden Oak Cir	23	Construction Complete				
			Silver Oak Cir	Oak Timber Cir	38					
			Sunmeadow Dr	End	27					
			Torwood Dr	Leaf Cir	14					
			Meadowlake Dr.	Dead End	29					
			Meadowlake Dr.	Dead End	17					
			Transportation Improvement Contract 1	2017	Cedar Lake Road Resurfacing		Mount Valley Rd,	Dead End	18	Construction Phase
			Transportation Improvement Contract 1	2017	Montreat Court Resurfacing		Pleasant Ridge Rd.	Dead End	18	Construction Phase
			Transportation Improvement Contract 1	2017	Arborgate Circle Resurfacing		Broad River Rd	Arborgate Cr.		Construction Phase
							Arborgate Cir	Arborland Ct	40	
Arborgate Cir	Arborgate Ct	57								
Arborgate Ct	Arborgate Cir	48								
Arborland Ct	Arborview Ct	78								
Arborview Ct	Arborgate Cir	68								
Broad River Rd	Arborgate Cir	87								
Beatty Road	Stoopwood Ct	55								
Bentwood Ln	End	30								
Calico Ln	End	86								
Transportation Improvement Contract 1	2017	Calico Lane Resurfacing	Sease Rd	End		Construction Phase				
			Calico Cir	End	64					
			Sease Rd	Calico Cir	81					
			Cooper Road Resurfacing	2017	Grover Wilson Rd		Grover Wilson Rd	Bear Creek Rd		Construction Phase
							Grover Wilson Rd	Unnamed St	59	
							Malloy Ln	Unnamed St	60	
							Unnamed St	Malloy Ln	72	
			Frontier Road Resurfacing	2017	Mount Valley Rd.		Unnamed St	Bear Creek Rd	75	Construction Phase
							Mount Valley Rd.	End		
							Mount Valley Rd	Nature Rd	38	
Nature Rd	End	36								
Transportation Improvement Contract 1	2017	Gatlin Court Resurfacing	Gatlin Dr.	End	38	Construction Phase				
			Gatlin Drive Resurfacing	Padgett Rd.	Gatlin Ct.					
Transportation Improvement Contract 1	2017	Harwood Drive Resurfacing	Gatlin Ct	Harwood Dr	36	Construction Phase				
			Harwood Dr	Padgett Rd	34					
Transportation Improvement Contract 1	2017	Hickory Ridge Drive Resurfacing	Padgett Rd.	Gatlin Dr.	38	Construction Phase				
			Padgett Rd	End						
			Padgett Rd	Ramblewood Dr	62					
			Ragsdale Dr	Shagbark Ave	68					
			Ramblewood Dr	Unnamed St	68					
			Shagbark Ave	Tomentosa Dr	68					
			Shellnut Ave	End	92					
			Tomentosa Dr	Shellnut Ave	39					
			Unnamed St	Ragsdale Dr	63					
			N Pines Rd.	N Pines Rd.	31					
Transportation Improvement Contract 1	2017	Old Well Road Resurfacing	Serpentine Rd	End		Construction Phase				
			Friarsgate Blvd	Park Place Dr	75					
			Friarsgate Blvd	End	84					
			Park Place Dr	Park Place Dr	66					
			Park Place Dr	Serpentine Rd	71					
			Lower Richland Blvd	Gatlin Dr						
Transportation Improvement Contract 1	2017	Padgett Road Resurfacing	Gatlin Dr	Harwood Dr	34	Construction Phase				
			Gatlin Dr	Lower Richland Blvd	44					
			Harwood Dr	Powers Ct	53					
			Powers Ct	Gatlin Dr	55					
			Davies Dr	Westmore Dr						
			Humphrey Dr	Davies Dr	46					
Transportation Improvement Contract 1	2017	Parkingson Drive Resurfacing	Overdale Dr	Humphrey Dr	33	Construction Phase				
			Westmore Dr	Overdale Dr	31					
			Padgett Rd	End	33					
			Sherry Court Resurfacing	Newcastle Dr	Sherry Ct		32			
Transportation Improvement Contract 1	2017	Stoopwood Court Resurfacing	Beatty Downs Rd	End	71	Construction Phase				
Transportation Improvement Contract 1	2017	Summit Parkway Resurfacing	Clemson Rd.	Summit Ridge Dr.		Construction Phase				
			Clemson Rd	Summit Centre Dr	89					

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
			Hunters Pond Dr	Hunters Pond Dr	53	
			Hunters Pond Dr	Summit Terrace Ct	69	
			Hunters Pond Dr	Ridge Trail Dr	69	
			Hunters Pond Dr	Hunters Pond Dr	81	
			Ridge Trail Dr	Hunters Pond Dr	48	
			Ridge Trail Dr	Ridge Trail Dr	50	
			Ridge Trail Dr	Summit Ridge Dr	52	
			Ridge Trail Dr	Ridge Trail Dr	60	
			Summit Centre Cir	Unnamed St	72	
			Summit Centre Dr	Clemson Rd	76	
			Summit Centre Dr	Unnamed St	92	
			Summit Ridge Dr	Ridge Trail Dr	84	
			Summit Terrace Ct	Summit Centre Dr	70	
			Summit Terrace Ct	Hunters Pond Dr	86	
			Unnamed St	Summit Centre Cir	70	
			Unnamed St	Unnamed St	94	
			Unnamed St	Summit Terrace Ct	94	
Transportation Improvement Contract 1	2017	W Ashford Way Resurfacing	Hollingshed Creek Blvd	W Shady Grove Rd		Construction Phase
			Clare Ct	Grafton Ct	70	
			Grafton Ct	W Shady Grove Rd	70	
			Hollingshed Creek Blvd	Summer Creek Ct	63	
			Queen Oak Ct	W Ashford Ct	74	
			Summer Creek Ct	Queen Oak Ct	85	
			W Ashford Ct	Clare Ct	67	
Transportation Improvement Contract 1	2017	W Ashford Court Resurfacing	W Ashford Way	End		Construction Phase
			Cavendish Ct	End	41	
			W Ashford Way	Cavendish Ct	44	
Resurfacing Package "N"	2017	Billsdale Court	Billsdale Rd	End	84	Procurement Phase
Resurfacing Package "N"	2017	Billsdale Road	Kenton Rd	S Royal Tower Dr		Procurement Phase
			Billsdale Ct	Kenton Dr	58	
			S Royal Tower Dr	Billsdale Ct	59	
Resurfacing Package "N"	2017	Bradford Lane	Risdon Way	Westport Dr	96	Procurement Phase
Resurfacing Package "N"	2017	Chadford Road	North Royal Tower Rd.	Trinity Three Rd		Procurement Phase
			N Royal Tower Dr	Trinity Three Rd	28	
			Trinity Three Rd	End	85	
Resurfacing Package "N"	2017	Crossthorn Road	Chadford Rd	End		Procurement Phase
			Chadford Rd	Parlock Rd	37	
			Parlock Rd	End	56	
Resurfacing Package "N"	2017	Dowgate Hill Court	Falmouth Rise Rd	Falmouth Rise Rd	92	Procurement Phase
Resurfacing Package "N"	2017	Falmouth Rise Road	Rainsborough Way	E End	87	Procurement Phase
Resurfacing Package "N"	2017	Hampstead Court	S Brick Rd	S Brick Rd	88	Procurement Phase
Resurfacing Package "N"	2017	Ixworth Green	S Brick Rd	S Brick Rd	88	Procurement Phase
Resurfacing Package "N"	2017	Lambeth Walk	S Brick Rd	S Brick Rd	91	Procurement Phase
Resurfacing Package "N"	2017	Lyne Cove Court	Chadford Rd.	End	34	Procurement Phase
Resurfacing Package "N"	2017	Newgate End	S Brick Rd	End	53	Procurement Phase
Resurfacing Package "N"	2017	Oak Hampton Road	Trinity Three Rd	Trinity Three Rd	45	Procurement Phase
Resurfacing Package "N"	2017	Polo Ridge Circle	Polo Road	Hope Road		Procurement Phase
			Polo Ridge Cir	Polo Rd	77	
			Polo Ridge Cir	Polo Ridge Cir	84	
			Polo Ridge Cir	Polo Ridge Cir	86	
			Polo Ridge Cir	Hope Rd	89	
Resurfacing Package "N"	2017	Rainsborough Way	Clemson Rd	Clemson Rd		Procurement Phase
			Chancery Ln	Falmouth Rise Rd	87	
			Clemson Rd	S Brick Rd	85	
			End	Horse Guards Ln	23	
			Falmouth Rise Rd	Clemson Rd	89	
			Horse Guards Ln	Chancery Ln	67	
			S Brick Rd	End of Divided	89	
Resurfacing Package "N"	2017	Ramsbury Court	Chadford Rd.	End	47	Procurement Phase
Resurfacing Package "N"	2017	South Brick Road	W End	Rainsborough Way	84	Procurement Phase
Resurfacing Package "N"	2017	Trinity Three Circle	Trinity Three Rd	Trinity Three Rd	53	Procurement Phase
Resurfacing Package "N"	2017	Trinity Three Court	Trinity Three Rd	Trinity Three Rd	63	Procurement Phase
Resurfacing Package "N"	2017	Trinity Three Road	Trinity Three Court	Oak Hampton Rd		Procurement Phase
			Trinity Three Cir	Chadford Rd	49	
			Trinity Three Ct	Trinity Three Rd	80	
			Wharfsdale Rd	N Royal Tower Dr	97	
Resurfacing Package "N"	2017	Upton Grey Court	Upton Grey Rd	End	70	Procurement Phase
Resurfacing Package "N"	2017	Upton Grey Road	E Dean Rd	E Dean Rd	52	Procurement Phase
Resurfacing Package "N"	2017	Wells Garden Court	N Royal Tower Dr	End		Procurement Phase
			N Royal Tower Dr	End	92	
			Wells Garden Ct	Wells Garden Ct	64	
Resurfacing Package "N"	2017	Westport Drive	Bradford Ln	End	87	Procurement Phase
Resurfacing Package "O"	2018	Baying Hound Way	Fox Hill Dr	End	41	Procurement Phase
Resurfacing Package "O"	2018	Berry Ridge Ct	Berry Ridge Cir	End	44	Procurement Phase
Resurfacing Package "O"	2018	Carty Dr	N Highland Forest Dr	N Highland Forest Dr		Procurement Phase
			Carty Ct	N Highland Forest Dr	46	
			Carty Ct	Carty Ct	53	
			N Highland Forest Dr	Carty Ct	40	
Resurfacing Package "O"	2018	Charring Dr	S Highland Forest Dr	End	34	Procurement Phase
Resurfacing Package "O"	2018	Coland Ct	Olde Springs Rd	End	42	Procurement Phase
Resurfacing Package "O"	2018	Fair Oaks Dr	Meadowbury Dr	Meadowlake Dr		Procurement Phase
			Glenshire Dr	Meadow Creek Dr	43	
			Meadow Creek Dr	Meadowlake Dr	38	
			Meadowbury Dr	Glenshire Dr	65	
Resurfacing Package "O"	2018	Fenwick Ct	Pickwick Dr	Unnamed St	41	Procurement Phase
Resurfacing Package "O"	2018	Firebrick Ln	Sutters Mill Rd	Chimneyridge Dr	43	Procurement Phase
Resurfacing Package "O"	2018	Fonthill Ct	Sandpine Rd	End	34	Procurement Phase
Resurfacing Package "O"	2018	Gateway Corporate Blvd	Farrow Rd	Unnamed St	47	Procurement Phase

Bid Package	Notice-to-Proceed	Road	Termini	Termini	*PCI	Status
Resurfacing Package "O"	2018	Gyle Ct	Olde Springs Rd	End	43	Procurement Phase
Resurfacing Package "O"	2018	Harwell Dr	Shallow Brook Dr	Shallow Brook Dr		Procurement Phase
			Cowdray Park	Shallow Brook Dr	41	
			Shallow Brook Dr	Cowdray Park	30	
Resurfacing Package "O"	2018	Joye Cir	Decker Blvd	Unnamed St	33	Procurement Phase
Resurfacing Package "O"	2018	Larry Ct	N Highland Forest Dr	Aaron Dr	47	Procurement Phase
Resurfacing Package "O"	2018	Loblolly Dr	Blue Ridge Ter	Slash Pine Ln	36	Procurement Phase
Resurfacing Package "O"	2018	Loki Ct	Valkyrie Blvd	End	47	Procurement Phase
Resurfacing Package "O"	2018	Lost Tree Ct	Lost Tree Dr	Lost Tree Dr	40	Procurement Phase
Resurfacing Package "O"	2018	Maple Ridge Rd	End	End		Procurement Phase
			Maple Ridge Ct	Wood Oak Rd	47	
			Maple Ridge Rd	Maple Ridge Ct	52	
			Wood Oak Rd	Maple Ridge Rd	42	
Resurfacing Package "O"	2018	McNulty St	Boney Rd	Logical Termini		Procurement Phase
			Boney Rd	Unnamed St	46	
			Unnamed St	Unnamed St	35	
Resurfacing Package "O"	2018	Muirfield Ct W	Columbia Club Dr E	End		Procurement Phase
			Columbia Club Dr E	Muirfield Ct E	36	
			Muirfield Ct E	End	35	
Resurfacing Package "O"	2018	Portchester Ct	Portchester Dr	End	44	Procurement Phase
Resurfacing Package "O"	2018	Radcot Ct	Salisbury Ln	End	38	Procurement Phase
Resurfacing Package "O"	2018	Ridgetop Ct	Hillridge Way	End	47	Procurement Phase
Resurfacing Package "O"	2018	Salisbury Ln	Clemson Rd	Quinton Ln		Procurement Phase
			Clemson Rd	Radcot Ct	41	
			Radcot Ct	Quinton Ln	64	
Resurfacing Package "O"	2018	Sly Fox Run	Fox Hill Dr	End	44	Procurement Phase
Resurfacing Package "O"	2018	Springtree Rd	Springtree Rd	Unnamed St		Procurement Phase
			Unnamed St	Springtree Rd	45	
			Unnamed St	Willow Oak Dr	50	
			Willow Oak Dr	Unnamed St	46	
Resurfacing Package "O"	2018	Sprucewood Ln	Widgean Dr	End	40	Procurement Phase
Resurfacing Package "O"	2018	Stafford Ct	Stafford Rd	End	44	Procurement Phase
Resurfacing Package "O"	2018	Summer Vale Dr	Summer Vale Ct	Summer Vale Dr.		Procurement Phase
			Summer Side Cir	Summer Vale Ct	35	
			Summer Side Cir	Summer Vale Ct	82	
			Summer Vale Ct	Summer Vale Ct	33	
Resurfacing Package "O"	2018	Surrey Ln	Oak Manor Dr	End	41	Procurement Phase
Resurfacing Package "O"	2018	Sutters Mill Ct	Sutters Mill Rd	End	23	Procurement Phase
Resurfacing Package "O"	2018	Twin Eagles Dr	Powell Rd	Twin Eagles Dr		Procurement Phase
			Powell Rd	Sea Hawk Ln	39	
			Sea Hawk Ln	Twin Eagles Dr	52	
Resurfacing Package "O"	2018	Ventura Ct	Sheridan Dr	End	47	Procurement Phase
Resurfacing Package "O"	2018	Ward Ct	Willdin Rd	End	44	Procurement Phase
Resurfacing Package "O"	2018	Wheatridge Ct	Green Springs Dr	End	45	Procurement Phase
Resurfacing Package "O"	2018	Whiteoak Ridge Ln	Whiteoak Ridge Rd	Whiteoak Ridge Ln	43	Procurement Phase
Resurfacing Package "O"	2018	Whitfield Ct	End	End		Procurement Phase
			Winslow Way	End	32	
			Winslow Way	End	50	
Resurfacing Package "O"	2018	Winding Creek Ln	Brook Hollow Dr	End	19	Procurement Phase
Resurfacing Package "O"	2018	Woodlands Ridge Ln	Woodlands Ridge Rd	End	43	Procurement Phase