

RICHLAND COUNTY COUNCIL

S O U T H C A R O L I N A



DECKER CENTER AD HOC COMMITTEE

November 10, 2014
1:00 PM
Admin Conference Room

- 1. Call to Order**

- 2. Status Overview**

- 3. Plan Review**

- 4. Coordination Efforts/Staff Approvals**

- 5. Permitting**

- 6. Bid Phase Discussion**
 - a. Geotechnical RFP**
 - b. General Contractor Pre-Qualifications**
 - c. General Contractor Bids**
 - d. Council Approval Process**
 - e. Construction Phase**

- 7. Adjournment**