

RICHLAND COUNTY COUNCIL

SOUTH CAROLINA

DIRT ROAD AD HOC COMMITTEE

September 30m 2014
4:00 PM
Admin Conference Room

In accordance with the Freedom of Information Act, a copy of the agenda was sent to radio and TV stations, newspapers, persons requesting notification, and was posted on the bulletin board located in the lobby of the County Administration Building

CALL TO ORDER

Ms. Dixon called the meeting to order at approximately 4:03 PM.

DIRT ROAD PAVING CONTRACTS UPDATE

- a. South Paving Extension** – Mr. Perry stated that the contractor has completed work on Summer Wind Drive, Wilson Farm Road, Allen Street, Eastover Street, Larkin Court, Lavender Street, and Pierce Road.

There were drainage issues on Kirk Road. The contractor has placed 12" rock base on the roadway to address the drainage issues and anticipates paving the road in the next paving season.

- b. Package B** – Mr. Perry stated that the majority of the grading and layout work has been completed on Peafowl Drive, Prestley Drive, Ted Street, Ethel Avenue, Townsend Street, and William Duffie Road.

Harold Street, India Street, Pilgrim Road and Tammy Drive have been paved.

- c. Package C** – Mr. Perry stated that the notice to proceed was issued July 3rd. Clearing and grading work has begun, but soil/cement stabilization or paving operations have not begun.
- d. Package D** – Mr. Perry stated that the notice to proceed was extended to Lane on August 13th. The permanent construction signs were to be placed on September 29th, Location service for all utilities – October 2nd, clearing operations to begin – October 6th, and installation of silt fencing and erosion control – October 10th.
- e. Package E** – Mr. Perry stated that this package includes the Community Block Grant roads in Mr. Washington's district. Advertisement for this package will take place within the next week. Package E should be submitted to Council at the November 18th meeting.



Committee Members Present

Julie-Ann Dixon, Chair
District Nine

Norman Jackson –via telephone
District Eleven

Kelvin E. Washington, Sr.
District Ten

Others Present:

Tony McDonald
Sparty Hammett
Stacy Culbreath
Ismail Ozbek
Rob Perry
Chris Gossett
Tony Edwards
Shawn Salley
Michelle Onley
Monique McDaniels

RICHLAND COUNTY COUNCIL

S O U T H C A R O L I N A



Dirt Road Ad Hoc
Tuesday, September 30, 2014
Page Two

- ❖ Ms. Dixon requested that the public be informed if paving of the roads is not completed by the end of the paving season.

FOLLOW-UP: WILLIAM DUFFIE ROAD WATERLINE BENEATH EXISTING ROAD

- ❖ Mr. Perry stated that during the field review a waterline was discovered under William Duffie Road. The inspection found that the waterline is leaking and must be addressed prior to paving. Staff has worked with the City of Columbia to relocate the waterline at an additional cost to the County's contract in the amount of \$180,226.30. The new water line would then become the City's responsibility to maintain.
- ❖ Mr. Washington suggested forwarding it to Council without a recommendation.

OTHER ITEMS

Ms. Dixon stated that she's getting calls about paving Old Leesburg Road.

ADJOURNMENT

The meeting adjourned at approximately 4:22 PM.