



RICHLAND PENNY TRANSPORTATION PROGRAM BIKEWAY STATUS - BY CATEGORY						
Shared-Use Paths						
Number	PROJECT NAME	TERMINI	TERMINI	STATUS	COMMENTS	Start Construction
1 & 2	Assembly St (SC 48)	Blossom St (US 21)	Rosewood Dr (SC 16)	Design	Construct shared-use path from Blossom to Rosewood as part of the Shop Road Widening. Coordinate with sidewalk from Whaley St to Beltline Blvd.	2019+
3	Clemson Rd (SC-52)	Summit Pky (City)	Percival Rd (SC 12)	Design	Construct shared-use path from Promenade Place to Chimneyridge Dr. Study bicycle accommodations from Chimneyridge Dr. to Percival Road. Coordinate with sidewalk projects - Longtown Rd. to Two Notch Rd. and Two Notch Rd. to Percival Rd. Studies underway from Summit Pky to Promenade.	2018
4	Broad River Rd (US 176)	Harbison Blvd (S-757)	Bush River Rd (S-31)	Programming	Construct shared-use path from Harbison to Piney Grove Road. Further study bicycle accommodations from Piney Grove Road to Bush River Road. Coordinate with sidewalk from Harbison Blvd. to Bush River Rd.	TBD
5	Colonial Dr (S-73/City)	Bull St (SC 277)	Slighs Ave (S-2364)	Programming	Construct shared-use path from Bull St. to Harden Street after coordinating with Commons at Bull Street.	TBD
6	Broad River Rd/ Lake Murray Blvd (US 176/SC 60)	I-26	Harbison Blvd (S-757)	Programming	Construct shared-use path from I-26 to Harbison Blvd. Sidewalk to be combined with Bikeway.	TBD
7	Dutchman Blvd (City)	Broad River Rd (US 176)	Lake Murray Blvd (SC 60)	Programming	Construct shared-use path from Broad River Road to Lake Murray Blvd as part of NIP. Coordinate with Broad River Rd. (US 176) widening project at intersection of Dutchman Blvd. with Broad River Rd.	TBD
8	Two Notch Rd (US 1)	Alpine Rd (S-63)	Spears Creek Church Rd (S-53)	Programming	Construct shared-use path from Sesquicentennial Park to Spears Creek Church Rd. Study bicycle accommodations from Alpine Rd. to Sesquicentennial Park. Coordinate with sidewalk from Alpine Rd. to Spears Creek Rd.	TBD
Bike Lanes						
9	Main St (US 21)	Elmwood Ave (US 21)	Sunset Dr (SC 16)	Complete	Complete from Elmwood Ave. to River. Dr. Under construction from River. Dr. to Sunset Dr.	
10	Blossom St (US 21)	Williams St (City)	Huger St (US 21)	Complete	Complete.	
11	Greene St (City)	Assembly St (SC 48)	350'W of Lincoln St (City)	Complete	Complete.	
12	Trenholm Rd	South of Dent Middle School	Decker Blvd (S-151)	Complete	Complete.	
13	Wheat St(City/S-108)	Sumter St (S-177)	Assembly St (SC 48)	Complete	Bike lane currently marked on this route from S. Main to Sumter. Pedestrian overpass provides access from Sumter to beyond Assembly.	
14	Fort Jackson Blvd (SC 760)	Devine St (US 76)	Ewell Rd (City)	Design	Currently being designed	2018
15	Main St (S-3054/City)	Pendleton St (City)	Whaley St (City)	Design	Coordinate with current SCDOT project in vicinity.	2019
16	Two Notch Rd (US 1)	Beltline Blvd (SC 16)	Parklane Rd (S-1036)	Design	Coordinate with SCDOT resurfacing project.	2017
17	O'Neil Ct (S-1677)	Decker Blvd (S-151)	Parklane Rd (S-1036)	Design	Coordinate with SCDOT resurfacing project.	2017
18	Decker Blvd/ Parklane Rd/ Two Notch Rd	Two Notch Rd (US 1)	Percival Rd (SC 12)	Design	To be coordinated with Decker Neighborhood Improvement Project.	2018
19	Blythewood Rd (S-59/S-2200)	Winnsboro Rd (US 321)	Main St (US 21)	Design	Bike lanes to be provided from I-77 to Muller as part of widening. Remove bike lane from Muller to Winnsboro.	2019
20	Alpine Rd (S-36)	Two Notch Rd (US 1)	Percival Rd (SC 12)	Design	Provide Shared Use Path.	2018
21	Pendleton St (City)	Lincoln St (City)	Marion St (City)	Programming	Study as possible road diet.	TBD
22	Columbiana Dr (S-3048)	Lake Murray Blvd (SC 60)	Lexington Cty Line	Programming	Study as possible road diet.	TBD
23	College St (City)	Lincoln St (City)	Sumter St (City)	Programming	Study as possible road diet.	TBD
24	Hampton St (SC 12/City)	Pickens St (City)	Harden St (SC-10)	Programming	Study as possible road diet.	TBD
25	Pickens St/ Washington St/ Wayne St	Hampton St W (SC 12)	Hampton St E (City)	Programming	Study as possible road diet.	TBD
26	Calhoun St (City)	Wayne St (City)	Harden St (SC 555)	Programming	Study as possible road diet. Coordinate with Commons at Bull Street.	TBD
27	Pickens St (S-2027/City)	Washington St (City)	Rosewood Dr (SC 16)	Programming	Study as possible road diet and restriping.	TBD
28	Clemson Rd (SC-52)	Longtown Rd (S-12051)	Brook Hollow Dr (City)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
29	Clemson Rd (SC-52)	Brook Hollow Dr (City)	Summit Pky (City)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
30	Beltline Blvd (SC 16)	Rosewood Dr (SC 16)	Devine St (US 76)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
31	Beltline Blvd (SC 16)	Forest Dr (SC 12)	Valley Rd (S-1109)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
32	BeltlineBlvd/Colonial Dr/Farrow Rd	Harden St (SC 555)	Academy St (City)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
33	Broad River Rd (US 176)	Bush River Rd (S-31)	Greystone Blvd (S-3020)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
34	Broad River Rd (US 176)	Greystone Blvd (S-3020)	Broad River Bridge	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
35	Blossom St (US 21)	Assembly St (SC 48)	Sumter St (S-177)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
36	Rosewood Dr (SC 16)	Bluff Rd (SC 48)	Garners Ferry Rd (US 76)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
37	Huger St (US 21)	Blossom St (US 21)	Gervais St (US 1)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
38	Garners Ferry Rd (US 76)	Rosewood Dr (SC 16)	True St (S-261)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
39	Sumter St (S-177)	Washington St (City)	Senate St (City)	Programming	Coordinate with SCDOT restriping existing conditions.	TBD
40	Bull St (US 76)	Elmwood Ave (US 76)	Victoria St (City)	Programmed	Coordinate with SCDOT restriping existing conditions. Coordinate with Commons at Bull Street.	TBD
41	Leesburg Rd (SC 262)	Garners Ferry Rd (US 76)	Semmes Rd	Programming	Coordinate with SCDOT restriping existing conditions from Garners Ferry to Fairmont. SCDOT widening with bike lanes from Fairmont to Semmes.	2018
42	Wheat St (City)	Harden St (City)	King St (City)	Programming	Coordinate with City restriping existing conditions.	TBD
43	Blossom St (US 21)	Huger St (US 21)	Assembly St (SC 48)	Programming	SCDOT to replace Blossom St. bridge over R/R. Coordinate with SCDOT.	TBD
44	Beltline Blvd/Devine St (SC 16/US 76)	Rosewood Dr (US 76)	Chateau Dr. (S-2067)	Programming	Bike lane exists from Falcon to Cross Hill. Consider restriping from Cross Hill to Rosewood.	TBD
45	Shop Rd (SC 768)	Beltline Blvd (SC 768)	Pineview Dr (SC 768)	Programming	Provide 4' outside paved shoulders from Beltline to Pineview.	TBD
46	Whaley St (City)	Lincoln St (City)	Pickens St (City).	Programming	Restripe from S. Main to Pickens.	TBD
47	Lincoln St (City)	Blossom St (US 21)	Lady St (City)	Programming	Consider signing only as bike route.	TBD



Signs and Sharrows Routes						
48	Harden St	Devine St	Rosewood Dr	Removed	Removed from program due to public input	
49	Huger St/ Lady St/ Park St	Gervais St (east)	Gervais St	Removed	Removed from program due to public input	
50	Ott Rd	Jim Hamilton Rd	Blossom St	Removed	Removed from program due to public input	
51	Bonham Rd/ Devereaux Rd/ Heathwood Cir/Kilbourne Rd/ Rickenbaker Rd/ Sweetbriar Rd	Blossom St	Fort Jackson Blvd	Removed	Removed from program due to public input	
52	Greene St	Assembly St	Bull St	Removed	Removed from program due to public input	
53	Gervais St/ Gladden St/ Hagood Ave/ Page St/ Senate St/ Trenholm Rd/ Webster St	Millwood Ave	Beltline Blvd	Removed	Removed from program due to public input	
54	Senate St	Sumter St	Laurens St	Removed	Removed from program due to public input	
55	Bull St/ Henderson St/ Rice St	Wheat St	Heyward St	Removed	Removed from program due to public input	
56	Holt Dr/ Superior St	Wiley St	Airport Blvd	Removed	Removed from program due to public input	
57	Main St	Calhoun St	Elmwood Ave	Removed	Removed from program due to public input	
58	Craig Rd	Harrison Rd	Covenant Rd	Removed	Removed from program due to public input	
59	Whaley St	Lincoln St	Church St	Removed	Removed from program due to public input	
60	Gervais St	405'W of Gist St	Gist St	Removed	Removed from program due to public input	
61	Gervais St	Gist St	Huger St	Removed	Removed from program due to public input	
62	Gervais St	Park St	Millwood Ave	Removed	Removed from program due to public input	
63	Catawba St	Sumter St	Lincoln St	Removed	Removed from program due to public input	
64	Chester St/ Elmwood Ave/ Wayne St	Hampton St	Park St	Removed	Removed from program due to public input	
65	College St/ Laurens St/ Oak St/ Taylor St	Greene St	Elmwood Ave	Removed	Removed from program due to public input	
66	Greene St	Bull St	Saluda Ave	Removed	Removed from program due to public input	
67	Heyward St/ Marion St/ Superior St	Whaley St	Wiley St	Removed	Removed from program due to public input	
68	Saluda Ave	Wheat St	Greene St	Removed	Removed from program due to public input	
69	Clement Rd/ Duke Ave/ River Dr	Main St	Monticello Rd	Removed	Removed from program due to public input	
70	Edgefield St/ Park St	Calhoun St	River Dr	Removed	Removed from program due to public input	
71	Elmwood Ave	Wayne St	Proposed Greenway Conn	Removed	Removed from program due to public input	
72	Sumter St	Blossom St	Wheat St	Removed	Removed from program due to public input	
73	Catawba St/ Tryon St/Williams St/ Whaley St	Church St	Blossom St	Removed	Removed from program due to public input	
Widening Projects						
74	Polo Rd (S-2214)	Two Notch Rd (US 1)	Mallet Hill Rd (City)	Programming		2020+
75	Wilson Blvd	I-77	Farrow Rd	Removed	Not funded.	
76	Hardscrabble Rd (S-83)	Farrow Rd (SC 555)	Lee Rd (S-1050)	Construction	Managed by SCDOT.	2017
77	Hardscrabble Rd (S-83)	Lee Rd (S-1050)	Lake Carolina Rd (City)	Construction	Managed by SCDOT.	2017
78	Shop Rd (S-727)	George Rogers Blvd (S-15)	Northway Rd (City)	Design	Currently being designed	2020
79	Bluff Rd (SC 48)	Berea Rd (S-1496)	Beltline Blvd (SC 768)	Design	Currently being designed	2018
80	Shop Rd (S-727)	Northway Rd (City)	Beltline Blvd (SC 768)	Design	Currently being designed	2020
81	Bluff Rd (SC 48)	Rosewood Dr (SC 48)	Berea Rd (S-1496)	Design	Currently being designed	2018
82	Broad River Rd	Woodrow St (S-27)	I-26 (Exit 97)	Design	Currently being designed	2020
83	Pineview Dr (SC 768/ SC-1248)	Bluff Rd (SC 48)	Garners Ferry Rd (US 76)	Design	Currently being designed	2019
84	Atlas Rd (S-50)	Bluff Rd (SC 48)	Garners Ferry Rd (US 76)	Design	Currently being designed	2018
85	Broad River Rd (US 76)	Royal Tower Rd (S-1862)	Woodrow St (S-27)	Design	Currently being designed	2020
86	Broad River Rd (US 176)	Lake Murray Blvd (SC 60)	Western Ln (SC-2894)	Removed	Not funded.	
87	Dutch Fork Blvd (US 76)	Broad River Rd (US 176)	Rauch Metz (S-385)	Removed	Not funded.	