
B-16-UH-45-0002Grant:

Richland County, SCGrantee:

April 1, 2018 thru June 30, 2018 Performance Report

Grant Number:
B-16-UH-45-0002

Grantee Name:
Richland County, SC

LOCCS Authorized Amount:
$30,770,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved
Review by HUD:

Total Budget:
$30,770,000.00

Disasters:

No Disasters Found
Declaration Number

Narratives
Disaster Damage:
$30 million in CDBG-DR Funding has been awarded to Richland County, South Carolina to “…help to meet remaining unmet
housing, economic development, and infrastructure needs that resulted from thousands of homes and small businesses
being damaged or destroyed” On September 27, 2015, Hurricane Joaquin (Joaquin) developed over the Atlantic Ocean and
strengthened into a Category 4 hurricane over the following several days.  One of the largest storms to ever strike South
Carolina, Joaquin brought historical rainfall and freshwater flooding throughout Richland County before dissipating on
October 7, 2015.  Unprecedented rainfall and the resulting 1,000 year flood event created major public safety threats and
wrought considerable damage throughout the County including the destruction of homes, businesses, infrastructure, public
facilities, and the impairment of the local and regional economy.  On October 5, 2015,  in response to these impacts, the
President issued a major disaster declaration under the authority of the Robert T. Stafford Disaster Relief and Emergency
Assistance Act, 42 United States Code (U.S.C.) 5121 et seq. (the “Stafford Act”).  In the wake of this historical flood event,
Richland County immediately began the long and arduous process of rebuilding.  Over the weeks and months that followed,
Richland County departments, with support from numerous organizations and volunteers, undertook a series of critical
emergency response and recovery efforts.  Vast quantities of debris were removed from roads, streams, and property
throughout the County while essential infrastructure including roads, utilities, and municipal facilities were repaired. 
Concurrently, public health and safety issues were identified and addressed including emergency sheltering, temporary
housing, medical attention, provision of household necessities, drinking water protection, housing repairs, and counselling
among many others.  Despite these efforts, the road to full recovery is long and many of the storm’s impacts remain
unaddressed throughout the County. In response to the magnitude of remaining recovery needs, The U.S. Department of
Housing and Urban Development (HUD) has allocated a total of $30.7 million to Richland County.  These resources provide a
critically important opportunity to continue recovery efforts in Richland County, and are intended to “…help to meet
remaining unmet housing, economic development, and infrastructure needs that resulted from thousands of homes and
small businesses being damaged or destroyed.”    Richland County, South Carolina has prepared this Action Plan as required
by HUD to guide the expenditure of $23,516,000 in CDBG-DR funding to assist the most impacted and distressed areas
resulting from the presidentially declared flooding disaster of October 2015. This Action Plan assesses remaining unmet
housing, infrastructure, and economic needs, and presents a series of programs and projects to maximize the recovery and
resilience potential of this important resource.
The CDBG-DRrogram is considered a “gap” funding source and is intended to assist with recovery needs not covered by
other public and private fundingsources. While recovery efforts have continued without interruption since October, many
impacts remain unaddressed due to several primary factors including: the profound extent and diversity of the damages to
housing, infrastructure, and the economy; the unique conditions and vulnerabilities of Richland County’s residents and
businesses; and the limitations of available funding assistance. This unmet need assessment provides essential information
to better understand the most impacted area

Recovery Needs:
Through the review of best available data and information, Richland County identified a total of $251,934,883.81 in unmet
recovery needs. Of these needs, housing assistance was identified as the largest area of unmet need followed by
infrastructure, and then economic development. It is critical to understand that these figures should only be considered as
initial estimates based on the available information at the time this plan was developed. Many impacts are very difficult or
impossible to quantify and others cannot be identified at this time due to missing data. As such, the figures presented in this
section are to be considered only as preliminary estimates and not as definitive facts regarding the true unmet needs in the
County.
Table 1 provides a summary of estimated unmet needs in Richland County across the core areas of housing, infrastructure,
and economic development.

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$30,770,000.00
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$0.00
$1,587,518.76

$678,767.01

$683,017.01

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$30,771,375.00

$0.00 $0.00

   Program Funds Drawdown

To Date

$1,581,380.74

$1,587,518.76
$30,770,000.00

Overall

Program Income Received

$7,254,000.00
$683,017.01

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage 70.00% 2.44%80.34%

 Minimum Non Federal Match $.00 $1,375.00$.00

 Overall Benefit Amount $18,012,610.00 $626,620.88$20,672,162.63

 Limit on Public Services $4,615,500.00 $.00$.00

 Limit on Admin/Planning $6,154,000.00 $956,647.88$5,037,700.00

 Limit on Admin $1,538,500.00 $192,513.83$1,537,700.00

 Most Impacted and Distressed $.00 $1,581,380.74$30,770,000.00

Projected

    •  Housing Unmet Need:$194,111,866.94
    •  Infrastructure Unmet Need:$46,132,611.50
    •  Economic Development Unmet Need: $11,690,405.37
    •  Total Unmet Need: $251,934,883.81
Recovery Goals
The community’s overarching hazard mitigation goals provide the foundation for identifying and implementing appropriate
recovery programs. The series of goals presented in this Action Plan have been developed to reflect community values,
existing conditions, identified damages, and vulnerabilities. Richland County established the following goals to guide
development of the CDBG-DR Action Plan:

    •  Goal: Address the unique recovery needs and challenges of all residents of Richland County so that no one “falls
through the cracks.”
    •  Goal: Provide safe housing for all residents.
    •  Goal: Achieve a comprehensive understanding of the root causes of flooding in Richland County.
    •  Goal: Position the County to better prepare for, respond to, and minimize impacts of future flood events.
    •  Goal: Ensure continuity of operations and the provision of essential services before, during, and after a disaster or
hazardous event.
    •  Goal: Provide tailored solutions that are most appropriate for urban, rural, and all areas of the County.
    •  Goal: Achieve post-flood economic revitalization and long-term economic health.
    •  Goal: Address restoration of critical infrastructure. This includes schools but is not limited to schools.
    •  Goal: Ensure the Action Plan goals are consistent with other adopted planning documents.
    •  Goal: Provide accountability through financial oversight.

$683,017.01 $1,587,518.76Total Funds Drawdown

HUD Identified Most Impacted and Distressed $867,470.69 $1,581,380.74

$ 1,375.00$ 1,375.00Other Funds

$ 1,375.00Match Funds $ 1,375.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 1,581,380.74Richland County $ 678,767.01

$7,255,375.00

During the period between April 2018 and June 2018 the Richland County Flood Recovery Office continued to proceed with
the implementation of the Single Family Housing Rehabilitation Program (SFHRP). The program has made substantial
progress with 336 applicant consultations and 13 mobile home unit replacements being completed by the end of this
reporting period. The county has also conducted approximately 478 total site inspections and developed roughly 356
rehabilitation estimates on properties as of 06/30/2018. The County has continued to fine tune some aspects of the program
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Admin, Administration $79,646.13 $1,537,700.00 $192,513.83

RC1000, Housing $599,120.88 $20,732,300.00 $626,620.88

RC2000, Infrastructure $0.00 $3,000,000.00 $0.00

RC3000, Economic Development $4,250.00 $2,000,000.00 $4,250.00

RC4000, Recovery and Resiliency Planning $0.00 $3,500,000.00 $764,134.05

Activities

Admin / AdministrationProject # /

address issues that have arose during the verification process as program implementation continues. The County has had to
make some programmatic revisions after the HUD monitoring visit during this reporting period, to address monitoring,
environmental, and verification issues.

The additional County staff including the grant auditor and a procurement specialist have been working to assist in the
proper implementation of programs as well as ensuring that the programs meet and follow HUD regulatory guidelines as well
as requirements and processes of the County. During this reporting period the County has continued to work out the internal
contract with a firm that will assist in the management of the Business Assistance Program.  

Between April 2018 and June 2018, the County has continued with processing and verifying applicants for the SFHRP. The
County also continues to collect applications that were delayed or mishandled by VOADs and are placing them in a holding
file for the addition of $7,254,000 in CDBG-DR funds made available to the County by HUD. The addition of these funds
required an amendment to the County’s Action Plan. The Action Plan amendment has been submitted to HUD for review and
was approved during the previous reporting period. The availability of these funds were advertised to the public and
pursuant to the grant amendment process identified in the Federal Register Notice of August 7, 2017, Richland County has
consulted with citizens, stakeholders, local government agencies and United Way’s Midland Recovery Group and others to
determine updates to its needs assessment. Based on available information the County allocated $6,891,300 or 95% in new
funding not identified in the approved Action Plan to the Single Family Housing Rehabilitation Program. In addition, 5% or
$362,700 of the new allocation will be utilized to administer the secondary allocation.

The County has also received approval from FEMA on all nine HMGP applications submitted for the Buyout Program. The
County confirmed the LMI areas in order to confirm the LMI area benefit for the eligibility criteria. Approximately 46 of the 80
properties identified in the HMGP Buyout Match Program are eligible for LMI Area Benefit. The remaining properties meet the
Urgent Need eligibility coterie as defined by HUD, meeting both requirements of having a property which sustained 51% or
greater damage to the property and being located in the Special Flood Hazard Area.

During this reporting period, the County has completed 27 residential properties for buyout and of those, County Council
approved 20. For the 20 properties, offer documents are being prepared for County Administrator’s review and
signature. Richland County Council has also approved the appraisal appeal process recommended by the Flood Recovery
Team, and all homeowners requesting appeal of their appraisal have been approved to do so.   

The County has also secured a firm to assist in implementation and management of the Business Assistance Program. The
Business Assistance Program and the Infrastructure program will follow soon after the rental rehabilitation program. During
this reporting period, the County has confirmed the infrastructure project to be addressed. Richland County’s Departments of
Community Development, Procurement, and Storm Water have been working together to draft a Request for Proposal for
study, design options, plans preparation, bidding, contract administration, and inspection for the design and installation of
improvements in the Danbury Drive Basin Area to address drainage and flooding issues.

For this reporting period (04/01/18 to 06/30/18), the Activity #RC9001, #RC1001, #RC1002, #RC1003, #RC1004, #RC1005,
#RC2003, #RC3001, #RC3002, and #RC4001 are all underway.
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Projected Start Date:

Benefit Type:

Overall

$1,537,700.00

N/A Richland County

Total Projected Budget from All Sources $1,537,700.00

$362,700.00

$0.00

$192,513.83

$190,625.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$79,646.13

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

11/30/2022

$79,646.13

To Date

11/18/2016

N/A

$192,513.83

Most Impacted and Distressed Expended

Responsible Organization:

$109,989.81

Administration Under Way

Activity Description:

Administrative activities will include costs incurred for the general management, oversight, coordination of grant
administration, and non-planning related pre-award activities.

Location Description:

Administrative activities will mostly take place at the Richland County offices in Columbia, SC.

Activity Progress Narrative:

The County’s previously hired grant program auditor, procurement specialist, and housing program manager continued their
work with the CDBG-DR funded flood recovery programs.  

This reporting period's MID expenditure was adjusted in order to match expended and MID expended totals going forward.

The County has continued to search for additional rehabilitation contractors, and during this reporting period, procured one
additional contractor, and now has an existing 6 contractors; one (1) for mobile home replacement and five (5) for stick built
rehabilitation.

The County continued to modify programs to more effectively and efficiently provide the needed services to the residents of the
county.  Additionally, the County received more than $7 million in additional CDBG-DR funding

Project Number:
Admin

Project Title:
Administration

$190,625.81$79,646.13Richland County

$79,646.13     Program Funds Drawdown $192,513.83

$190,625.81$79,646.13Total Funds Expended

$362,700.00

Grantee Activity Number: RC9001
Activity Title: Administration

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



which was designated to Single Family Housing Rehabilitation Program and Administration of the CDBG-DR program.  This
was also advertised to the public and has been included in the amendment approved by HUD.

Ongoing administration and program management was also performed during the period. 

Total funds expended for this acitivity were adjusted to show 100% of funds expended are MID.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

RC1000 / HousingProject # /

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$15,020,100.00

Low/Mod Richland County

Total Projected Budget from All Sources $15,020,100.00

$6,891,300.00

$0.00

$625,245.88

$625,245.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$597,745.88

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

12/31/2019

$597,745.88

To Date

01/03/2018

Direct ( HouseHold )

$625,245.88

Most Impacted and Distressed Expended

Responsible Organization:

$597,745.88

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Single Family Homeowner Rehabilitation Program (SFHRP) will provide housing assistance to homeowners who were
impacted by the severe storms and flooding that occurred in October 2015. This program will focus on repair or rehabilitation of
single family housing units in the disaster-impacted areas to applicable construction codes and standards. This program may
also include replacing an existing substandard manufactured housing unit (MHU) with a new or standard MHU. Rehabilitation
may be offered to applicants based on the extent of damage to the home. Replacement of MHUs and modular housing will be
limited to situations where local zoning/building permits or federal requirements such as environmental regulations will allow
replacement of the original, storm-damaged home. Understanding that it may be necessary for applicants to remove
themselves and their belongings from their homes during the period of repair,Richland County Department of Community
Development (RCCD) will consider relocation assistance on a case-by-case basis.

Location Description:

All projects will take place in Richland County outside of the city limits of Columbia, South Carolina.

Activity Progress Narrative:

All 607 applicants who submitted completed registration forms, as of June 30, 2018, have been informed of their status update
within the program. As of June 30th, 336, approximately 55%, of the applicants have completed their in-person eligibility and
prioritization consultations. During this reporting period, the County’s Selection Committee voted to change the prioritization
processes within the program, and have only priority 1s

Project Number:
RC1000

Project Title:
Housing

$625,245.88$597,745.88Richland County

$597,745.88     Program Funds Drawdown $625,245.88

$625,245.88$597,745.88Total Funds Expended

$6,891,300.00

Grantee Activity Number: 1001
Activity Title: SF Housing Rehab LMI
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and 2s. Priority 2s are applicants that fall in urgent need, not LMI. The County will address Urgent Need applicants if there is
funding available after addressing LMI qualified applicants. During this reporting period Flood Recovery staff has worked to
update any applicant files that were been submitted over 1 year ago, to monitor possible changes in program eligibility.   

Additionally, inspectors had walked 114 properties during this reporting period bringing the total number of properties inspected
up to 364. These walks were conducted to help confirm storm damage, obtain information for tier 2 ER documentation and
begin preliminary work write-ups. The County has completed another 114 Tier II environmental reviews during this reporting
period.

During this reporting period, the County has been working with HUD to ensure all Tier 2s are compliant with federal
requirements and guidelines. The County’s inspector/cost estimators have been out to walk properties in order to confirm storm
damage and conduct certain environmental review (ER) tasks as part of the ER process. The inspectors have noted damages
and conducted work write-ups. Finalized work write-ups are being produced as asbestos and lead testing is completed so that
remediation and other related costs can be incorporated into the final rehab estimate. The condition of the housing has
generally been very poor and has led to the refinement of policies and procedures regarding addressing the substandard
condition of housing as it relates to local building codes and health and safety concerns.

The County will continue to conduct eligibility confirmations and ER activity for program applicants. The first individual projects
under the SFHRP are manufactured housing replacements. The County, along with homeowners, and our mobile home unit
replacement contractor, has signed 29 tri-party agreements, and 13 MHU replacements have been completed as of June 30,
2018. 

As of June 19th, the bid process for the County’s first round of stick built rehabs has closed and Procurement has begun to
issue awards to contractors for 5 different groups of homes, a total of 21 properties.

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/116# of Housing Units 10

13/116# of Singlefamily Units 10

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/70 0/46 13/116# of Households 10 10 100.00

0 13/70 0/46 13/116# Owner 10 10 100.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$420,000.00

Low/Mod Richland County

Total Projected Budget from All Sources $420,000.00

$0.00

$0.00

$1,375.00

$1,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,375.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

09/30/2018

$1,375.00

To Date

04/30/2018

Area ( Census )

$1,375.00

Most Impacted and Distressed Expended

Responsible Organization:

$1,375.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The activity will support voluntary buyout of 16 homes located in the SFHA that were impacted by the severe storms and
flooding of October 2015.  Specifically, this program will provide funding for the required 25% local share match of pending
HMGP applications. 

Location Description:

Richland County, not including the city of Columbia.

Activity Progress Narrative:

Immediately after the October 2015 flood event, the County began identifying properties which met the HMGP buyout
criteria. These were combined into 9 project sites and were submitted to the state for review and approval. Upon approval by
the state the projects were then sent to FEMA for approval. Approvals for all nine applications have been received by the
County as of December 31, 2017 (4286 F0-S30, 4286 F0-S31, 4286 F0-S32, 4286 F0-S33, 4286 F0-S34, 4286 F0-S35, 4286
F0-S276, 4286 F0-S8, 4286 F0-S9). During this reporting period, the County has received approval from FEMA on 4286 F0-S8
and is awaiting approval on 4286 F0-S9. These applications include a total of approximately 80 properties with 71 being
identified as residential and 9 identified as non-residential. Approximately forty-four (44) of the residential properties have been
identified as being located in LMI qualified block groups. 

During the reporting period the County has completed appraisals for 27 eligible residential properties and those properties are
all ready for buyout. Of those 27, Richland County Council has approved 20 residential properties

Project Number:
RC1000

Project Title:
Housing

$1,375.00$1,375.00Richland County

$1,375.00     Program Funds Drawdown $1,375.00

$1,375.00$1,375.00Total Funds Expended

$0.00

Grantee Activity Number: 1003
Activity Title: HMGP Residential Buyout Match LMI
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for buyout. Offer documents are being prepared for the County Administrator’s review and signature. 

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA HMGP $1,260,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Parcels acquired 0

0/16# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/9 0/7 0/16# of Persons 0 0 0

0 0/0 0/0 0/0# Owner 0 0 0

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,260,000.00

Urgent Need Richland County

Total Projected Budget from All Sources $1,260,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

09/30/2018

$0.00

To Date

04/30/2018

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

The activity will support voluntary buyout of 47 homes located in the SFHA that were impacted by the severe storms and
flooding of October 2015.  Specifically, this program will provide funding for the required 25% local share match of pending
HMGP applications. 

Location Description:

Richland County, not including the city of Columbia.

Activity Progress Narrative:

Immediately after the October 2015 storm event the County began identifying properties which met the HMGP buyout
criteria. These were combined into 9 project sites and were submitted to the state for review and approval. Upon approval by
the state the projects were then sent to FEMA for approval. Approvals for all nine applications have been received by the
County as of December 31, 2017(4286 F0-S30, 4286 F0-S31, 4286 F0-S32, 4286 F0-S33, 4286 F0-S34, 4286 F0-S35, 4286
F0-S276, 4286 F0-S8, 4286 F0-S9). During this reporting period, the County has received approval from FEMA on 4286 F0-S8
and is awaiting approval on 4286 F0-S9. These applications include a total of approximately 80 properties with 71 being
identified as residential and 9 identified as non-residential. Approximately twenty-seven (27) of the residential properties have
been identified as being ineligible to provide benefit to a LMI qualified area, however, do qualify as meeting urgent need
eligibility. Those properties meeting the urgent need national objective had sustained greater than 51% damage and are
located in the floodway meeting HUD’s criteria for urgent need. 

Project Number:
RC1000

Project Title:
Housing

$0.00$0.00Richland County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: 1004
Activity Title: HMGP Residential Buyout Match UN
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During the reporting period the County has completed appraisals for 27 eligible residential properties and those properties are
all ready for buyout. Of those 27, Richland County Council has approved 20 residential properties for buyout. Offer documents
are being prepared for the County Administrator’s review and signature.   

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA HMGP $3,780,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/47# of Housing Units 0

0/45# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

RC2000 / InfrastructureProject # /
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Projected Start Date:

Benefit Type:

Overall

$2,110,624.50

Low/Mod Richland County

Total Projected Budget from All Sources $2,110,624.50

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

11/30/2022

$0.00

To Date

12/01/2020

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Richland County will use the infrastructure resilience funds for the Danbury Drainage project. This project will include upsizing
pipes, channel improvements, and increase retention pond capacity.

Location Description:

Danbury Drive drainage corridor in Richland County, SC.

Activity Progress Narrative:

Richland County’s Departments of Community Development, Procurement, and Storm Water have been working together to
draft a Request for Proposal for study, design options, plans preparation, bidding, contract administration, and inspection for the
design and installation of improvements in the Danbury Drive Basin Area to address drainage and flooding issues. 

The project will consist of the design and installation of measures to improve drainage and flooding issues in the Danbury Drive
drainage basin. The project area extends from a neighborhood located on the northern end of Richland County and will extend
down to a regional detention pond on a church property. The goal is for these improvements to help the existing pond on the
church property to provide more peak detention during events and help the drainage system within the basin to meet the 10-
year old level of service.  

Once the solicitation is complete, the Procurement Department will post the Request for Proposal on the

Project Number:
RC2000

Project Title:
Infrastructure

$0.00$0.00Richland County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: 2003
Activity Title: Public Infrastructure Resilience
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Richland County website for 30 days. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

RC3000 / Economic DevelopmentProject # /
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Projected Start Date:

Benefit Type:

Overall

$1,057,720.63

Low/Mod Richland County

Total Projected Budget from All Sources $1,057,720.63

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

05/31/2020

$0.00

To Date

04/10/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The Business Assistance Program (BAP) will provide assistance to businesses impacted by the severe storms and flooding in
October 2015. This program will provide flexible funding that focuses on addressing a diversity of impacts experienced by the
County’s business community, and promotes jobs for low and moderate income residents. The primary objective of this
program is to provide access to financing for necessary repairs or working capital that will support employment of low and
moderate income residents and help to address the unique disaster-related challenges faced by each impacted business.
Assistance will be provided as a deferred, zero-interest, forgivable loan that may be used for a variety of eligible activities
including rehabilitation of commercial structures, inventory and supplies, and job training among other business needs.

Location Description:

Richland County businesses, not located in the city limits of Columbia.

Activity Progress Narrative:

The County has secured a firm to assist in implementation and management of the Business Assistance Program. The Carolina
Small Business Development Fund, located in North Carolina has been procured, after several RFPs went out, to work with the
County on the BAP. The County is in the process of finalizing the internal contract with the sub-recipient.

Project Number:
RC3000

Project Title:
Economic Development

$0.00$0.00Richland County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: 3001
Activity Title: Business Assistance Program
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$942,279.37

Urgent Need Richland County

Total Projected Budget from All Sources $942,279.37

$0.00

$0.00

$4,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$4,250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

09/30/2018

$4,250.00

To Date

04/23/2018

Area ( Census )

$4,250.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

This program will support the voluntary buyout of up to 15 non-residential structures located in the SFHA that were impacted by
the severe storms and flooding of October 2015. Specifically, this program will provide funding for the required 25% local share
match of pending HMGP applications.

Location Description:

Richland County, excluding the city of Columbia.

Activity Progress Narrative:

During this reporting period, the County procured an appraiser to complete all 9, non-residential appraisals. The Procurement
Department has continued to work with the sub-recipient to ensure they are meeting all programmatic deadlines to avoid
contract nullification with the County. 

Project Number:
RC3000

Project Title:
Economic Development

$0.00$0.00Richland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of buildings (non-residential) 0

$4,250.00     Program Funds Drawdown $4,250.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: 3002
Activity Title: HMGP Commercial Buyout Match
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent 0 0 0

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

FEMA HMGP $2,826,838.11

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/15# of Parcels acquired 0

0/15# of Properties 0

NoneActivity Supporting Documents:

RC4000 / Recovery and Resiliency PlanningProject # /
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Projected Start Date:

Benefit Type:

Overall

$3,500,000.00

N/A Richland County

Total Projected Budget from All Sources $3,500,000.00

$0.00

$0.00

$764,134.05

$764,134.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activity Type:

$0.00

12/31/2019

$0.00

To Date

11/18/2016

Area ( Census )

$764,134.05

Most Impacted and Distressed Expended

Responsible Organization:

$158,360.00

Planning Under Way

Activity Description:

Recovery and Resilience Planning will cover pre-award costs that involved planning, such as the Action Plan, Intermediate
Recovery Plan, Risk Analysis Development, and other related tasks. Additional long-term resilience plans conducted by the
County will also fall under this activity.

Location Description:

Richland County Admin Office at 2020 Hampton Street in Columbia, SC.

Activity Progress Narrative:

Activities performed during the 3 month period included finalization of program policies and procedures, guideline documents,
program forms and completion of the Tier 1 broad environmental review as well as Tiers II site specific documentation.
MID was adjusted for this reporting period in order to match expended and MID expended cumulative totals going forward.

Project Number:
RC4000

Project Title:
Recovery and Resiliency Planning

$764,134.05$0.00Richland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $764,134.05

$764,134.05$0.00Total Funds Expended

$0.00

Grantee Activity Number: 4001
Activity Title: Recovery and Resilience Planning
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/10# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 1

Audit Visits 0 1

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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